COUNTY OF LOS ANGELES
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Ei=EE Internal Services Department
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February 8, 2007
Agenda Date: February 20, 2007

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

REQUEST TO APPROVE AGREEMENTS WITH SPRINT NEXTEL CORPORATION
FOR FUNDING AND M/A-COM, INC. FOR PLANNING SERVICES FOR THE
RECONFIGURATION OF THE COUNTYWIDE INTEGRATED RADIO SYSTEM
(CWIRS)

(ALL DISTRICTS - 3 VOTES)

CIO RECOMMENDATION: APPROVE[X] APPROVE WITH MODIFICATION ]

DISAPPROVE [ ]
IT IS RECOMMENDED THAT YOUR BOARD:

1.  Approve and authorize the Director of the Internal Services Department, or his
designee, to execute a Planning Funding Agreement (PFA), substantially
similar in form to the attached, with Sprint Nextel Corporation (Sprint Nextel), in
order to provide funding to the County in the amount of $442 408 for the
planning stage for reconfiguration of the Countywide Integrated Radio System

(CWIRS).

2. Authorize the Director of the Internal Services Department to accept funding
under the PFA and establish appropriate financial procedures and controls for
the allocation, expenditure, and accounting of funds for the reconfiguration of

CWIRS.

3. Approve and authorize the Director of the Internal Services Department, or his
designee, to execute a no-cost Reconfiguration Planning Agreement (RPA),
substantially similar in form to the attached, with M/A-COM, Inc., for M/A-COM
to provide planning services related to the reconfiguration of CWIRS. The
agreement has a term of one hundred twenty (120) days, effective upon
execution, and has a maximum contract amount of $246,472.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of this recommended action is to request your Board to authorize the
Director of the Internal Services Department to sign two agreements related to the
planning stage of the Countywide Integrated Radio System (CWIRS) Reconfiguration
Project.

Background

The Federal Communications Commission (FCC) has mandated that public safety radio
systems throughout the country using the 800 MHz frequency spectrum, including
CWIRS, be reconfigured to frequencies in a different portion of the 800 MHz band. This
reconfiguration is necessary to eliminate interference caused by Sprint Nextel. The
FCC is requiring Sprint Nextel to fund for all reconfiguration costs.

The reconfiguration will consist of reprogramming existing radio sites as well as all
mobile and portable equipment. Wherever site or mobile and portable equipment
cannot be reprogrammed, new equipment will be acquired and installed. We estimate
that a substantial amount of site and portable and mobile equipment will need to be
replaced with new models having equivalent or better features. This project will afford
the County a significant opportunity to refresh CWIRS, with benefits of updated
technology and greater longevity, at no cost to the County.

Project Stages and Agreements

In a memo of October 26, 2006, the Internal Services Department (ISD) informed your
Board of activities that ISD would be undertaking in 2007 related to the frequency band
reconfiguration of CWIRS. The memo indicated the reconfiguration project will proceed
in two stages: (1) the planning stage, and (2) the implementation stage. Each stage will
require a funding agreement with Sprint Nextel to provide funding as mandated by the
FCC, and a services agreement with the CWIRS equipment vendor, M/A-COM, to
provide services and equipment related to the reconfiguration.

The two agreements before your Board for approval at this time are for the planning
stage.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The proposed action supports the County’s Strategic Plan Goal 3, Organizational
Effectiveness, and Goal 8, Public Safety. The reconfiguration of CWIRS will allow the
County to comply with a mandatory requirement of the FCC and will result in the



The Honorable Board of Supervisors
February 8, 2007
Page 3

utilization of updated technology by County departments. It also supports Goal 4, Fiscal
Responsibility in that the reconfiguration will be implemented at no cost to the County.

FISCAL IMPACT/FINANCING

Under the FCC 800 MHz orders of July 8, 2004 as amended, Sprint Nextel must provide
funding for all reasonable and necessary reconfiguration costs incurred by the County
and contract vendors. As such we anticipate no net County cost for the project. The
amount of funding for each stage will be negotiated between the County and Sprint
Nextel, and committed in contractual agreements. The amount to be provided by Sprint
Nextel for the planning stage is $442 408. Of this total, $246,472 is allocated for work
to be contracted to M/A-COM and $195,936 is allocated for ISD labor costs and outside
counsel fees.

Under the terms of the Sprint Nextel agreement, advance funds received for ISD labor
costs ($195,936) will be placed in a trust account specifically designated for the
reconfiguration project. The funds will be transferred from trust to ISD earned revenue
as actual costs are incurred. For M/A-COM services, the agreements provide that funds
will be disbursed by Sprint Nextel directly to M/A-COM only upon acceptance of the
work by ISD.

The FCC Order provides for a “true-up” process at project completion. If FCC approved
expenditures are less than the funding received, the excess must be returned to Sprint
Nextel. If expenditures exceed funding, additional funding must be provided by Sprint
Nextel in accordance with FCC guidelines.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Planning Funding Agreement - Sprint Nextel

The Planning Funding Agreement provides that Sprint Nextel will provide funding to the
County in the amount of $442 408 for the planning stage. The agreement template is a
form used nationwide and approved by the FCC. The agreement provides that Sprint
Nextel will pay the third-party vendor providing the planning services (M/A-COM)
directly upon approval of work by the County. Sprint Nextel will not be performing
services for the County. Because the subject agreement is the standard agreement
mandated by the FCC, standard County terms and conditions for service contracts are
therefore not included in the funding agreement.
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Reconfiguration Planning Agreement - M/A-COM

The Reconfiguration Planning Agreement with M/A-COM provides that M/A-COM will
provide services to assist the County in developing its reconfiguration plan. The
agreement is deliverable based with a Maximum Contract Sum of $246,472.00. M/A-
COM agrees that the obligation for payment is the sole obligation of Sprint Nextel and is
not an obligation of the County. Payment to M/A-COM will be made by Sprint Nextel
only upon approval by the County of work completed.

This agreement is exempt from Proposition A, as the services are of an extraordinary
professional and/or technical nature, and are of a temporary nature (County Code
2.121.250(B)(3)), and therefore is not subject to the Living Wage Program (County
Code 2.201).

County-required provisions have been included in the agreement at Attachment F
(Additional Terms and Conditions), including the County's Child Support Compliance
Program, consideration of GAIN/GROW participants, Contractor Non-responsibility and
Debarment, Contractor Jury Service, and Safely Surrendered Baby Law.

Damages are limited under the agreement to direct damages in an amount not to
exceed the amount paid under the maximum contract sum. Notwithstanding, M/A-COM
has agreed to indemnify the County against all third-party liabilities without limitation or
categorical exclusion. We believe that this remedial scheme is commercially
reasonable and appropriate for the County in the context of this planning services
agreement.

Both the funding agreement and the planning services agreement were reviewed with
County Counsel during negotiations, and will be approved as to form prior to execution.

CONTRACTING PROCESS

Planning Funding Agreement (Sprint Nextel)

The Planning Funding Agreement is subject to the FCC Order which requires that Sprint
Nextel provide funding for the reconfiguration. The FCC Order requires that funding
agreements with Sprint Nextel be negotiated by all agencies nationwide that are
affected. Standard agreement forms have been developed by Sprint Nextel and
approved by the FCC.
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Reconfiguration Planning Agreement (M/A-COM)

In accordance with your Board’s policy, ISD notified your Board on January 11, 2007 of
our intent to enter into sole source negotiations with M/A-COM. Because the existing
CWIRS system is proprietary to M/A-COM, the only vender that can reconfigure our
system is M/A-COM.

IMPACT ON CURRENT SERVICES

Reconfiguration planning and implementation will proceed in parallel with current
CWIRS operation. All activity will be coordinated with the departments to ensure that
there is minimal or no impact on operations.

CONCLUSION

Upon approval, the Executive Office, Board of Supervisors is requested to return one
(1) adopted, stamped copy of the Board letter and three (3) certified copies of the Board
Order to the Director, Internal Services Department and to the Chief Information Officer.

Respectfully submitted, Reviewed by:

INTERNAL SERVICES DEPARTMENT

 Dpufprbde—"

DAVE LAMBERTSON
Direct

DL:DM
Attachments

c: Chief Administrative Officer
Executive Officer, Board of Supervisors
County Counsel
Auditor-Controller



CIO ANALYSIS

REQUEST TO APPROVE AGREEMENTS WITH SPRINT NEXTEL CORPORATION
FOR FUNDING AND M/A-COM, INC. FOR PLANNING SERVICES FOR THE
RECONFIGURATION OF THE COUNTYWIDE INTEGRATED RADIO SYSTEM (CWIRS)

(ALL DISTRICTS - 3 VOTES)

CIO RECOMMENDATION: & APPROVE D APPROVE WITH MODIFICATION
[ ] DISAPPROVE

Contract Type:

[X] New Contract [ ] Contract Amendment [ ] Contract Extension

[X] Sole Source Contract [ | Hardware Acquisition [ ] Other

New/Revised Contract Term: Base Term: 120 Days # of Option Yrs

Contract Components:
[ ] Software [ ] Hardware [ ] Telecommunications

g Professional Services
Project Executive Sponsor: Dave Lambertson, Director, Internal Services Department
Budget Information :

Y-T-D Contract Expenditures | $0

Requested Contract Amount | $0
Aggregate Contract Amount | $0

Project Background:
< | [ Is this project legislatively mandated?

IE D Is this project subvented? If yes, what percentage is offset? 100%

Is this project/application applicable to (shared use or interfaced) other
[Z] |:] departments? If yes, name the other department(s) involved? Thirty departments
use the system

Strategic Alignment:

Yes No Question

Is this project in alignment with the County of Los Angeles Strategic Plan?

The Project supports the County’s Strategic Plan Goal 3, Organizational
Effectiveness, and Goal 8, Public Safety. The reconfiguration of the Los Angeles
IE [:] Countywide Integrated Radio System (CWIRS) will allow the County to comply with
a mandatory requirement of the Federal Communications Commission (FCC) and
will result in the utilization of updated technology by County departments. It also
supports Goal 4, Fiscal Responsibility in that the reconfiguration will be
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implemented at no cost to the County.

Is this project consistent with the currently approved Department Business
Automation Plan?

Does the project’s technology solution comply with County of Los Angeles IT
Directions Document?

Does the project technology solution comply with preferred County of Los Angeles
IT Standards?

This contract and/or project and its milestone deliverables must be entered into the
Information Technology Tracking System (ITTS).

O X|X |
X0 OX

Project/Contract Description:

The Director of ISD is requesting Board approval, and delegated authority to sign, two (2)
contracts for the planning stage of the Countywide Integrated Radio System (CWIRS)
Reconfiguration Project. The project involves the moving of the CWIRS system to different
radio frequencies as mandated by the FCC, and funded by Sprint/Nextel.

1) The contract with Sprint/Nextel is for funding, not to exceed $442,408, for the planning
activities for the reconfiguration.

2) The contract with M/A-COM, not to exceed $246,472, is to do the planning activities for the
reconfiguration. This is a sole-source contract as M/A-COM is the original supplier of the
CWIRS system equipment and is the only firm that can do the modifications.

These contracts are for the planning actitivies for the reconfiguration. There will be
subsequent contracts for the actual reconfiguation work.

Background:

CWIRS is a County radio system used for mobile communications by thirty County
departments and agencies, including the Department of Public Works, Department of Health
Services, and the Department of Public Social Services.

Beginning in the late 1990s, government agency and public safety radio systems around the
country that utilize the 800 MHz frequency spectrum, including CWIRS, began to experience
interference in their operations. After an investigation by the Federal Communications
Commission (FCC), the cause was determined to be the use of adjacent frequencies by Nextel
Communications, Inc. Nextel was later acquired by Sprint and is now known as Sprint Nextel.
During 2000-2004, the FCC held hearings and explored various possible solutions to the
problem. In August 2004, the FCC issued its Final Report and Order requiring 800 MHz
licensees, including Los Angeles County, and Sprint Nextel to move to new frequencies. The
FCC ordered Sprint Nextel to fund the moves.
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Project Justification/Benefits:

1)

This project is mandated by the FCC. The County must comply with the FCC order or
else the County will lose the frequencies and have to shut down the radio system.

2) The project will eliminate the radio Interference experienced by the County and other

3)

users in this frequency band by moving to a new band.

The project will facilitate the acquisition and installation of new equipment on CWIRS,
providing an opportunity to refresh the System with benefits of updated technology and
greater longevity at no cost to the County.

Project Metrics

ISD has established the following project schedule:

1)

2)

3)

In January 2007, a Planning Funding Agreement (PFA) was negotiated with Sprint
Nextel to provide funding for the Planning Stage. An amount of $442,408 was
requested. A contract in the amount of $246,472 with M/A-COM was negotiated for the
reconfiguration planning. The difference between the Sprint/Nextel funding and the
M/A-COM contract is to compensate for County labor in the planning activities. The
contract planning activities with M/A-COM is for 120 days. The Planning Stage will
result in the development of a detailed statement of work and cost estimate for the
Implementation Stage.

A Frequency Reconfiguration Agreement (FRA) will be negotiated with Sprint Nextel in
approximately June 2007 to provide the funding for the Implementation Stage. The
estimated amount that will be necessary to implement the reconfiguration is
approximately $30 million. This amount will be determined during the Planning Stage.
A contract will be negotiated with M/A-COM to provide the equipment and services to
perform the reconfiguration of the CWIRS system. Both the Sprint/Nextel funding
agreement and the M/A-COM contract will be submitted to the Board for approval.

The Implementation Stage is estimated to begin August 2007 and end June 2008.

Impact On Service Delivery Or Department Operations, If Proposal Is Not Approved

Reconfiguration is FCC mandated. Failure to comply before the stipulated deadline will result
in cancellation of the County’'s 800 MHz frequency licenses and the resulting cessation of
CWIRS service.

Alternatives Considered:

None

Project Risks:

Project risks include failure of the County to negotiate the Frequency Reconfiguration
Agreement with Sprint Nextel, failure of the County to execute the reconfiguration of the
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equipment without disrupting critical services, failure to complete the reconfiguration before the
stipulated deadline, or failure of Sprint Nextel to fully compensate the County for material and
labor expended.

Risk Mitigation Measures:

If the County and Sprint Nextel cannot complete negotiations by the end of July 31, 2007,
there is a FCC required process to resolve differences. The FCC Transition Administrator, an
FCC contractor, is required to mediate negotiations if parties have not completed negotiations
by the end of July 31, 2007. If the Transition Administrator determines that the parties will not
be able to successfully complete negotiations, the FCC provides binding arbitration between
the parties.

Contractors and material suppliers that will be furnishing and implementing the new equipment
or configurations will be acquired using standard County procurement and contracting
processes and procedures.

The current CWIRS operations must continue as the changes are made. Implementation of
the reconfiguration will proceed in parallel with the current operation of CWIRS. All activity will
be coordinated with the departments to ensure that there is minimal or no impact on
operations.

When funding is received from Sprint Nextel, it will be placed in an account specifically
designated for the reconfiguration project. Funds will be allocated as expenditures occur. The
FCC Order provides for a “true-up” process at project completion. [If expenditures are less
than the funding received, the excess must be returned to Sprint Nextel. If expenditures
exceed funding, additional funding must be provided by Sprint Nextel in accordance with FCC
guidelines.

Financial Analysis:

There will be no net County cost for this effort. Under the FCC Order, Sprint Nextel must
provide all funding. This will be accomplished in two stages: this current planning funding
stage and the later implementation stage. The amount of funding to be provided for each
stage is negotiated between the County and Sprint Nextel in contractual agreements.
Payment for equipment, material, and contractors goes directly from Sprint Nextel to the
providers. The County is only responsible for approving the invoices. The County receives
direct funding from Sprint Nextel only for County labor expended.

ClO Concerns:

None

CIO Recommendations:

The CIO recommends that this project be approved.
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CIO APPROVAL
Date Received: ~ <& - 7 <=t |

Prepared by: Dennis Shelley

Date:

Approved: -

Date:

P:\FORMS\CIO BRD ANALYSIS TEMPLATE_rev 11-2005.doc



PLANNING FUNDING AGREEMENT
[800 MHZ RECONFIGURATION]

This PLANNING FUNDING AGREEMENT (“Agreement”) is made as of the Effective Date by
and between Los Angeles County, a political subdivision of the state of California (“Incumbent”),
and Nextel Operations, Inc., a wholly owned indirect subsidiary of Sprint Nextel Corporation, a
Kansas corporation (“Nextel™) having an address of 2001 Edmund Halley Drive, Reston, VA
20191. Nextel and Incumbent may be referred to collectively in this Agreement as the “Parties.”

RECITALS:

A, On August 6, 2004, the Federal Communications Commission (“FCC™) issued a
report and order to reconfigure the frequency allocations in the 800 MHz band
(“Reconfiguration™), including frequency allocations on which Incumbent and Nextel are
currently authorized to operate (respectively, the “Incumbent Frequencies” and “Replacement
Frequencies”).

B. On December 22, 2004, the FCC issued a Supplemental Order and Order on
Reconsideration. The August 6, 2004 and December 22, 2004 FCC orders, along with any binding
actions issued by the FCC’s Transition Administrator (“Transition Administrator”) pursuant to its
delegated authority under the orders ("Actions"), are collectively referred to as the "Order."

C. Pursuant to the Order, Nextel and Incumbent intend to enter into a 800 MHz
Frequency Reconfiguration Agreement (“Reconfiguration Agreement”) that will define the Parties’
respective obligations regarding the Reconfiguration, including without limitation Nextel’s
obligation to pay for reasonable costs incurred in effecting the Reconfiguration.

D. This Agreement will be placed on the agenda for public hearing before
Incumbent’s Board of Supervisors, and shall become effective upon approval and signature by all
parties and upon approval by the FCC, or as of March 5, 2007, whichever comes later (the
“Effective Date™)

AGREEMENT:

1. Planning Cost. To facilitate negotiation of the Reconfiguration Agreement
involving the license(s) for the Incumbent Frequencies granted by the FCC as
identified in Schedule A (the “Incumbent Licenses™), and in accordance with the
work described in the Statement of Work attached to this Agreement as Schedule
B, Nextel will pay the cost of the planning activities identified on Schedule C
attached hereto (“Planning Cost™) in an amount not to exceed the Planning Cost
estimate set forth on Schedule C (“Planning Cost Estimate). All Planning Costs
incurred for internal labor must be consistent with the Transition Administrator
Incumbent Labor Rate Reimbursement Policy as set forth at www.800TA.org.
The planning activities and deliverables identified in Schedule B will commence
upon execution by the Effective Date and shall be completed no later than
hundred (100) days after the Effective Date.

2. Payment Terms. Nextel will make payments in accordance with the payment
terms identified on Schedule C for both payments made directly to Incumbent and
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payments made on behalf of Incumbent directly to each third party vendor or
service provider identified on Schedule C (“Planning Vendor™).

Confidentiality. The terms of this Agreement and any proprietary, non-public
information regarding the Incumbent Frequencies, Replacement Frequencies,
Nextel’s business and Incumbent’s business must be kept confidential by the
Parties and their employees, shareholders, agents, attorneys and accountants
(collectively, “Agents”), which confidentiality will survive final payment or
termination of this Agreement for a period of three (3) years. The Parties may
make disclosures as required by law, to the Transition Administrator and to a
Planning Vendor (but only to the extent that such disclosure specifically relates to
that Planning Vendor’s work and costs under this Agreement (as identified on
Schedule C)) as required to perform obligations under this Agreement. Nextel,
Incumbent, and their respective Agents may make disclosures regarding the terms
of this Agreement to other public safety licensees and their Agents. Each party
involved is such disclosures shall cause all of its Agents to confine the disclosure
of the terms of this Agreement to only public safety licensees and will advise the
party to whom the disclosure was made, to limit further disclosure to only public
safety licensees in accordance with the FCC order, WT docket no. 02-55, adopted
January 8, 2007. Notwithstanding anything in this Agreement to the contrary,
whether expressly or by implication, the Incumbent and/or its Agents may make
disclosures as permitted by California law, including but not limited to Article I,
section 3, of the California Constitution and Government Code section 6250, et
seq.. (California Public Records Act),

Review Rights. In order to enable the Transition Administrator to comply with
its audit obligations under the Order, Incumbent agrees to maintain records and
other supporting evidence related to the costs that Incumbent has expended in
connection with planning activities related to the Reconfiguration and that Nextel
has paid or will pay to Incumbent pursuant to this Agreement. Incumbent agrees
to maintain such records and make them reasonably available to the Transition
Administrator for review or reproduction until twenty-four (24) months after
Closing, as defined in Section 7. As used in this provision, “records” includes
books, documents, accounting procedures and practices and other data regardless
of type and regardless of whether such items are in written form, in the form of
computer data or in any other form.

Changes. If either Party believes that a change to the planning activities
contemplated by the Planning Cost Estimate is required (including changes by
Planning Vendors), such Party will promptly notify the other Party in writing.
Such written notice (the “Planning Funding Change Notice™) shall set forth (i) a
description of the scope of the change believed to be necessary and (ii) an estimate
of any increase or decrease in the Planning Cost Estimate and in the time required
to finish planning for the reconfiguration of Incumbent’s existing facilities. A
Party receiving a Planning Funding Change Notice shall immediately perform its
own analysis of the need for and scope of the change and its impact on the
Planning Cost Estimate and schedule and negotiate the change in good faith with
the other Party. After the Parties have agreed upon a change to this Agreement,
they shall prepare a proposed amendment to this Agreement pursuant to Section
13 and submit to the Transition Administrator a copy of the proposed amendment
together with a written request for its approval. Such request shall be
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accompanied by reasonable documentation supporting the need for and scope of
the change and any proposed increase or decrease in the Planning Cost Estimate
and in the time required to finish planning for the reconfiguration of Incumbent’s
existing facilities. Incumbent is responsible for all changes necessary as it relates
to work performed by a Planning Vendor on behalf of Incumbent. No change to
the Planning Cost Estimate, the planning activities contemplated by the Planning
Cost Estimate or the time required to finish planning for the Reconfiguration of
Incumbent’s existing facilities shall become effective until the Transition
Administrator has approved the change in writing and both Parties have signed an
amendment incorporating such approved change into this Agreement pursuant to
Section 13.

Disputes. The Parties agree that any dispute related to Nextel’s obligation to pay
the cost of any planning activities related to the Reconfiguration of Incumbent’s
system contemplated by this Agreement, which is not resolved by mutual
agreement, shall be resolved in accordance with the dispute resolution provisions
of the Order, as it may be amended from time to time, so long as the Order does
not require binding arbitration.

Closing. The closing (“Closing”) of the transactions contemplated by this
Agreement will take place after delivery by Incumbent to Nextel of: (i) all
receipts, invoices and other documentation required to substantiate the actual costs
of the planning activities contemplated by the Planning Cost Estimate (“Actual
Planning Costs™), and certification that any Actual Planning Costs incurred for
internal labor are consistent with the Transition Administrator policy on
Incumbent Labor Rate reimbursement as identified at www.800TA org; and (ii) a
copy of all deliverables required to be delivered pursuant to the Statement of
Work.  Prior to Closing, Incumbent will submit to Nextel documentation
(including without limitation invoices, receipts, and timesheets or equivalent
documentation) demonstrating the Actual Planning Costs. Upon receipt by Nextel
of documentation of the Actual Planning Costs, Nextel and Incumbent will
reconcile the Actual Planning Costs against the payments made by Nextel to or on
behalf of Incumbent pursuant to this Agreement and the Parties will agree upon
the amount of any additional payments due to Incumbent, or its Planning Vendors,
or any refunds due to Nextel.

Reconciliation. The effective date of agreement on reconciliation of the Actual
Planning Costs and signing of the Closing documents by both Parties is
considered the “Planning Funding Reconciliation Date.” Any additional payments
due to Incumbent from Nextel will be disbursed to Incumbent within thirty (30)
days of the Planning Funding Reconciliation Date, provided the additional
payments do not result from Actual Planning Costs that exceed the Planning Cost
Estimate. Any refunds due to Nextel from Incumbent will be made within thirty
(30) days of the Planning Funding Reconciliation Date. In the event Incumbent’s
Actual Planning Costs exceed the Planning Cost Estimate, Incumbent must submit
a Planning Funding Change Notice pursuant to Section 5 of this Agreement
describing the change in scope of work that resulted in Incumbent’s Actual
Planning Costs exceeding the Planning Cost Estimate. Approval of any Planning
Funding Change Notice will not be automatic but will be processed in accordance
with Section 5 of this Agreement. Additional payments due to Incumbent, which
result from an excess of Actual Planning Costs over the Planning Cost Estimate,
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10.

as agreed on the Planning Funding Reconciliation Date, will be disbursed to
Incumbent within thirty (30) days of the Transition Administrator’s approval of a
Planning Funding Change Notice and execution by both Parties of an amendment
incorporating such approved change into this Agreement pursuant to paragraph
13

Vendor Performance Issues: Incumbent will select and contract directly with
any vendor or service provider performing the planning activities. Neither the
Transition Administrator nor Nextel will be responsible for, or assume the risk of
any failure of that Planning Vendor to perform its obligations under any contract
entered into between Incumbent and such Planning Vendor in connection with this
Agreement.

Termination. This Agreement may be terminated and the transactions
contemplated by this Agreement abandoned: (i) by mutual consent of the Parties
provided in writing; (ii) for cause by either Party upon material breach of the other
Party, following a thirty (30) day period for cure by the breaching Party following
written notice of the breach or (iii) by Nextel in the event of any Adverse Decision
by any governmental entity of competent jurisdiction affecting the Order. For
purposes of this Agreement, an “Adverse Decision” means an order, decree,
opinion, report or any other form of decision by a governmental entity of
competent jurisdiction that results, in whole or part, in a stay, remand, or reversal
of the Order, or otherwise in any revision to the Order that Nextel determines, in
its reasonable discretion, to be adverse to its interests. In the event of termination
due to an Adverse Decision, Nextel will pay Incumbent and its Planning Vendors for
all costs incurred up to the date of termination.

. Notices: All notices and other communications under this Agreement must be in

writing and will be deemed given (i) the same day if delivered personally or sent by
facsimile; (ii) the next business day if sent by overnight delivery via a reliable
express delivery service; or (iii) after five (5) business days if sent by certified mail,
return receipt requested, postage prepaid. All notices are to be delivered to the
Parties at the following addresses:
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If to Incumbent, to:

Los Angeles County

1110 N. Eastern Avenue

Los Angeles, CA 90063

Attn: Richard Granado, Radio
Systems Division Manager

Phone: (323) 267-2751

E-mail: rgranado@isd.co.la.ca.us

If to Nextel, to:

Nextel Operations, Inc.

c/o Sprint Nextel Corporation
2000 Edmund Halley Drive
Reston, VA 20191

Attn: Heather P. Brown, Esq.
Phone: (703) 433-4000

Fax: (703) 433-4483

With a copy that shall not constitute Notice:

Sprint Nextel Corporation

6575 The Corners Parkway

Norcross, GA 30092

Attn: Julian H. Edwards, VP Spectrum Resource
Phone: (678) 405-8442

Fax: (678) 405-8252

Internal Services Department - L.A. County
1100 N. Eastern Avenue, Second Floor

Los Angeles, CA 90063

Attn: John L. Geiger,

General Manager - Standards & Practices
Fax: (323) 264-7135

Phone: (323) 267-3443

e-mail: jgeiger@isd.lacounty.gov

And a copy that shall not constitute Notice to:

And a copy that shall not constitute Notice to:

Sprint Nextel Corporation

Attn: Rob Easton, Director, Spectrum
Development

114 Coronation Circle

Bountiful, UT 84010

Fax: (801) 296-6556

Phone: (801) 294-4810

12. Assignment: This Agreement is binding upon and inures to the benefit of the
Parties and their respective successors and permitted assigns. So long as any
successor-in-interest is fully bound by and complies with the Orders, either Party
may assign this Agreement to any direct or indirect subsidiary or affiliate of the
Party, upon delivery of written notice to the other Party.

13

14.

Amendments: This Agreement, including without limitation the scope of the
planning activities contemplated hereby and the Planning Cost Estimate thereof to
be paid by Nextel, may be amended or modified only by a written instrument
signed by authorized representatives of both Parties, provided. however, no
amendment or modification to this Agreement shall become effective until

approved by the Transition Administrator.

Benefits: This Agreement is for the benefit of the Parties and their successors
and permitted assigns, and nothing in this Agreement gives or should be construed
to give any legal or equitable rights under this Agreement to any person or entity,
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other than (i) the successors and assigns of the Parties, and (ii) the Transition
Administrator as specifically provided for in Sections 3, 4, 5, 8, 9 and 13.

15. Miscellaneous: If any provision(s) of this Agreement is held in whole or part, to
be invalid, void or unlawful by any administrative agency or court of competent
jurisdiction, then such provision(s) will be deemed severable from the remainder
of this Agreement, will in no way affect, impair or invalidate any other provision
contained in the Agreement and the Parties will use their reasonable efforts to
amend this Agreement to make the unlawful provision compliant with applicable
law so as to preserve the rights and obligations of the Parties. No action taken
pursuant to this Agreement should be deemed to constitute a waiver of compliance
with any representation, warranty, covenant or agreement contained in this
Agreement and will not operate or be construed as a waiver of any subsequent
breach, whether of a similar or dissimilar nature. This Agreement, together with the
Schedules, constitutes the entire understanding and agreement between the Parties
concerning the subject matter of this Agreement, and supersedes all prior oral or
written agreements or understandings. This Agreement is governed by the laws of
the state of California without regard to conflicts of law principles thereof. This
Agreement may be executed in one or more counterparts.

In consideration of the mutual consideration set forth herein, this Agreement is effective as
a legally binding agreement between the Parties upon execution by the Parties.

IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by their duly
authorized representatives.

INCUMBENT: NEXTEL.:
Los Angeles County, California Nextel Operations, Inc.
By:
By:
Name:
Name:
Title:
Title:

APPROVED AS TO FORM:

COUNTY COUNSEL
Raymond G. Fortner, Jr.

By:

Lillian D. Salinger,
Senior Deputy County Counsel
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SCHEDULE A

INCUMBENT LICENSE(S) INVOLVED IN PLANNING ACTIVITIES

800 MHz Call Signs

Call Sign (one call
sign per cell)

Two-Letter Service
Code

Call Sign Expiration
Date

Licensee Name

WNNM901 YF 3/20/2015 Los Angeles, County of
WNNM902 YF 3/20/2015 Los Angeles, County of
WNNM904 YF 3/20/2015 Los Angeles, County of
WNNM905 YF 3/20/2015 Los Angeles, County of
WNNM906 YF 4/30/2015 Los Angeles, County of
WNNMS07 YF 3/20/2015 Los Angeles, County of
WNNMS08 YF 8/18/2014 Los Angeles, County of
WNNM909 YF 3/29/2015 Los Angeles, County of
WNNM912 YF 4/30/2015 Los Angeles, County of
WNZY866 YF 7/29/2012 Los Angeles, County of
WNZY867 YF 7/29/2012 Los Angeles, County of
WPHY854 YF 11/28/2015 Los Angeles, County of
WPJMS560 GF 7/29/2011 Los Angeles, County of
WPPX548 YF 2/28/2015 Los Angeles, County of
WPTQ630 YF 11/26/2011 Los Angeles, County of
WPUK518 YF 3/21/2012 Los Angeles, County of

Page 7 of 35




SCHEDULE B

STATEMENT OF WORK

Start Date End Date

Effective Date (“ED”) ED+98 days

1.0 System Description

Overview

The Countywide Integrated Radio System (CWIRS) is a wide area, high capacity
Trunked-Simulcast/Trunked-Multicast System that serves the communication needs of
several public safety and public service entities within the County of Los Angeles.

CWIRS is built on the M/A-COM Enhanced Digital Access (EDACS) platform and was
completed in 1993. It uses forty-three (43) NPSPAC frequencies to communicate to some
8100 users in thirty (30) County departments. A total of thirteen (13) radio sites are
employed to provide the required countywide radio coverage and to address special
coverage enhancements and traffic demands in selected areas. An additional
communications site serves as the central hub for processing, controlling and routing all
CWIRS radio traffic such as to provide full featured, countywide intra-agency and inter-
agency radio communications.

The County’s Internal Services Department (ISD) is responsible for engineering and
maintaining CWIRS and for overseeing and supporting the 800 MHz Reconfiguration
Project.

The system topography and representative radio coverage areas are illustrated in Figure
1. A description of the various CWIRS subsystems and their operation is given below.

Frequencies

In addition to its 43 CWIRS/NPSPAC frequencies, the County is licensed on, and
maintains CWIRS interoperability with:

e three (3) 800 MHz frequencies (one of which is in the Channel 1-120 group and
one in the expansion band) used for conventional, non-simulcast communications
in small cells

e four (4) Temporary Location NPSPAC frequencies for experimental and
emergency operation in conventional mode, and

e seven (7) NPSPAC Mutual Aid channels operating in part conventional simulcast
and part conventional non-simulcast mode of operation.

Table 1 lists all 800 MHz frequencies used by the County’s radio systems. Of the 54
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NPSPAC frequencies shown, 7 are the Mutual Aid channels. These are licensed by the
State of California, which entity has authorized Local Entities to negotiate and execute
the necessary Planning Funding and Frequency Reconfiguration Agreements for these
frequencies.

Only the NPSPAC channels in Table |1 below are addressed in this RFPF. Associated call
signs are tabulated on Schedule A.

Table 1: Total List of the County’s 800 MHz Operating Frequencies

NPSPAC Frequencies (Base Transmit - MHz)
866.0125 866.7500 867.2500 867.9500 868.5125
866.0625 866.7750 867.2750 867.9625 868.5875
866.0875 866.8000 867.3000 868.0125 868.6125
866.2250 866.9375 867.4375 868.0625 868.7250
866.2500 866.9500 867.5125 868.0750 868.7500
866.2750 866.9625 867.5875 868.0875 868.7750
866.3000 867.0125 867.7250 868.2250 868.8000
866.4375 867.0625 867.7500 868.2500 868.8375
866.5125 867.0750 867.7750 868.2750 868.9125
866.5875 867.0875 867.8000 868.3000 868.9875
866.7250 867.2250 867.9375 868.4375

Other Frequencies (Base Transmit — MHz)

852.3125 Channel 53 — subject to rebanding under separate PFA
858.2625 Not Rebanded
860.2625 Expansion Channel — Election not to reband

Radio Infrastructure
Trunked Simulcast Systems

CWIRS’ Trunked Simulcast communication is provided by two independent but
interconnected 20Channel, 800 MHz, Ericsson-GE EDACS systems, comprising:

e The 20-channel Countywide System, deployed at eight mountaintop sites,
providing radio coverage for the entire County of Los Angeles.

e The 20-channel Basin System, deployed at five mountaintop sites, providing
radio coverage and additional capacity for the densely populated southern half of
Los Angeles County, including San Gabriel Valley and San Fernando Valley.

Figure 1 illustrates the sites and general service areas applicable to each Simulcast
System. Note that the “coverage™ rectangles are intended only to roughly depict target
coverage areas and should not be taken literally. Note also that Catalina Island’s offshore
distance is not to scale as it has been reduced to conserve page space.

A high level block diagram of the CWIRS architecture is shown in Figure 2.

An additional “Receive-Only” site is located in the Criminal Courts Building in
downtown Los Angeles, where 20 receivers for the Countywide System and 20 receivers
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for the Basin System serve to enhance reception from subscriber units transmitting from
difficult coverage areas such as those masked by the existence of high rise buildings.

All sites are linked by the County’s digital microwave and/or fiber optic cable network to
the CWIRS "Hub" site at the Eastern Avenue Microwave facility (EAV). All subscriber
(inbound) transmissions received at the radio sites congregate at EAV where they are
voted to determine and select the best usable signal for routing back to the radio sites and
simulcast retransmission (outbound).

Each 20-channel system functions independently. However, through the use of the
Ericsson-GE Integrated Multisite Controller (IMC) located at EAV, subscribers assigned
to either the Basin or the Countywide system can communicate “seamlessly” with each
other, and also "roam" between the two systems without losing communication coverage.

By necessity, simulcast transmitters for a given radio channel are maintained on precisely
the same frequency. This is accomplished by the use of high-accuracy, high-stability
rubidium frequency standards at each of the simulcast sites. Additionally, all
microwave/multiplex equipment at the sites is synchronized to a single 1.544 MBit/sec
timing source at EAV. Equalization networks are used for the audio to ensure that phase-
coherent signals are received in the transmitter coverage overlap areas. Careful alignment
of the simulcast systems is required on initial commissioning to ensure optimal coverage
performance, and again periodically to compensate for slight drifts in equipment
parameters or seasonal changes in propagation conditions.

Although the Basin and Countywide systems each share timing references and
microwave links at a given site, interoperation traffic between the two systems at that site
is always first processed through the receiver voters, the IMC and the simulcast
conditioning/distribution equipment at EAV.

The Basin and Countywide Simulcast systems use Ericsson-GE Mastr Ile Base Station
Repeaters. Table 2 shows the deployment and quantity of these radios by site and system.

Under fully operational conditions, trunking control of the Base Stations is performed by
the Site Controllers at EAV, one for the Basin system and one for the Countywide
system. Control of the Base Stations is performed by GE Trunking Cards (GETCs),
which handle the transmissions to and from the Site Controllers and control the station
PTT, TX Mute, etc.

In addition to the M/A-COM base station and trunking equipment at the site, RF
combining and radiating elements - comprising TXRX Systems 6-port Transmitter Cavity
Combiners, TXRX Systems Receiver Multicouplers, and directional/omnidirectional
antennas from various manufacturers — form the complete complement of site equipment.

Trunked Multisite Systems

To enhance coverage in certain geographical areas - known as Zones — three additional
non-simulcast EDACS trunked systems are deployed. Collectively, these are referred to
as “multisite” systems, and they each comprise a stand-alone, low capacity transceiver
site and, in the case of the East Zone, a receive only site. However, they are all fully
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integrated into the total CWIRS network via microwave and the IMC such that radios on
any given talkgroup in any Zone will be automatically connected to other CWIRS radio
traffic occurring on that talkgroup.

Figure 1 illustrates the sites and general service areas applicable to each of the Zone
Systems. Note that the “coverage” ellipses are intended only to roughly depict target
coverage areas and should not be taken literally.

Base Station repeaters in the Zones are the Ericsson-GE Mastr III model. Table 2 shows
the deployment and quantity of these radios by Site and Zone.

Trunking control of the Base Stations is performed by a dedicated Site Controller at each
of the Zone transmitter sites. GE Trunking Cards (GETCs) in each base station handle the
transmissions to and from the Site Controller and control the station PTT, TX Mute, etc.
In the event of microwave failure, the affected Zone continues as a stand-alone trunked
radio system but loss of connectivity to the IMC precludes interoperability with the
Simulcast or other Multisite systems. In the event of Site Controller failure, the GETCs
assume the trunking role and the site falls back to a preset configuration or “Failsoft”
mode of operation.

As with the Simulcast systems described above, all Zone sites are linked by the County’s
digital microwave and/or fiber optic cable network to the CWIRS "Hub" site at the
Eastern Avenue Microwave facility (EAV) where the IMC resides and, where satellite
receivers are involved, subscriber (inbound) transmissions are voted to determine and
select the best usable signal for routing and (outbound) retransmission on the appropriate
Simulcast and/or Zone system transmitters.

Mutual Aid

Although not strictly part of the CWIRS trunked system, the County operates and
maintains a 800 MHz (NPSPAC) Mutual Aid (ITAC) radio system. This comprises seven
repeaters at San Dimas Microwave and Oat Mountain Microwave, tuned to ICALL,
ITAC1 thru ITAC4, CLEMARS 800 and FIREMARS. They each use one transmit
antenna with a combiner and one receive antenna with a multicoupler.

A second Mutual Aid system at Mt. McDill consists of a combination of two repeaters
and a multifrequency receiver. At Verdugo Peak there is one repeater (ICALL) and a
multi-frequency transmitter with a multi-frequency repeater. One repeater at each site
operates in simulcast with its counterpart at the other site and serves as the “calling
channel”. The second repeater at each site is remotely instructed to operate on any one of
four other 800 MHz mutual aid channels, and operates independently and non-simulcast
with the other site.

The Mutual Aid system is available 24/7 to provide emergency communication and
interoperability with other agencies over a wide geographical area. It is licensed by the
State of California, which has assigned the County the responsibility for performing the
necessary 800 MHz rebanding.
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Figure 1: CWIRS Radio Site Locations and Target Coverage Areas
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Table 2: CWIRS Radio Systems — Site/Radio Deployment

System > | Trunked Simulcast Trunked Multisite (S:i(:l:l?:(::?;limul
g o County- East Coast North-East | Countywide
Service Area > Basin wide ad Zone Zone Zone (MututaylwAid)
Radio Site / Abbreviation
Transceivers
Castro Peak CPE 20 20
Johnstone Peak JPK 20 20
Lower Blue Ridge LBR 20
Mt. Disappointment MDI 20 20
Mt. McDill MMC 20 2
Rolling Hills Transmit RHT 20 20
Verdugo Peak VPK 20 20 2
Whitaker Middle Peak WMP 20
Black Jack Mt. BIM 4
San Dimas Microwave SDW 5 7/
Blue Rock BRK
Oat Mt. Microwave OAT 7
Total Transceivers 100 160 4 5 18
Receivers

Criminal Courts CCT 20 20
Rio Hondo RIH 4

Total Receivers 20 20 4
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Subscribers

CWIRS is a single integrated radio system that is accessible to a large number of users
within a variety of different, independent departments. A list of these departments is
given in Table 3. The many features and benefits of trunking technology allow
autonomous, private conversations to take place between individuals or between
members of a group without interfering with other groups.

Field units use mobile and portable radios to communicate over the radio system, while
dispatch operators use RF Control stations, mobile relay operation, communications
control consoles or desk-top control units.

A disaster coordination configuration is preset into every user's radio which allows them
to access, monitor and participate in common county-wide transmissions. Some units are
programmed with access to the California State controlled Mutual Aid repeaters and/or
other sister agency radio systems, should the need arise for interoperability with non-
CWIRS users.

Communications Control

All communication and control circuits to and from the radio sites are conveyed via the
County’s microwave backbone, the hub of which is EAV. This facility also functions as
CWIRS’ Communication Control Center and contains the Basin and Countywide receiver
voting subsystem, simulcast transmission control and conditioning equipment, trunking
system controllers, the system manager and the Integrated Multisite Controller (IMC).
Additionally, it contains the common switching equipment that interfaces to
communication control consoles located at the Hall of Records, the Emergency
Operations Center and elsewhere across Los Angeles County.

Communications control consoles and desk-top control units are hard-wired to the
Integrated Multisite Controller (IMC) and Central Site Controller (CSC).
Communications control consoles are capable of operating on any CWIRS talk groups or
systems.

One of the most important features of CWIRS is interoperability with other County
agencies. CWIRS interfaces with other County Public Safety radio systems, such as the
Sheriff and Fire Systems.

Page 15 of 35



Table 3: CWIRS Subscriber Agencies and Departments

# Agency/Department # Agency/Department
1 | Administrative Officer 20 | Public Library

2 | AG Comm/Weights and Measures 21 | Public Social Services

3 | Animal Care and Control 22 | Public Works

4 | Beaches and Harbor 23 | Red Cross

5 | Board of Supervisors 24 | Registrar Recorder

6 | Children and Family Services 25 | Sanitation - Solid Waste

7 | Children Medical Services " | Sanitation - Water Waste

8 | Community and Senior Citizen Services | 26 | Sheriff

9 | Coroner 27 | Temple City

10 | District Attorney 28 | State Parole

11 | Fire-F & FW 29 | Health Hazmat

12 | Glendora Transportation 30 | ISD - Alterations and Improvements

13 | Health Services

ISD - Communication Systems Support

14 | Mental Health "

ISD - Custodial Services

15 | Museum of Art "

ISD - Customer Assistance Division

16 | Museum of Natural History

ISD - Dept-Wide Programs Division

17 | OPS - Admin "

ISD parking Services

" | OPS - Facilities o

ISD - Maintenance and Operations

" | OPS - Health "

ISD - Network Services Division

" | OPS - Parks "

ISD - Premises Systems Division

18 | Parks and Recreation

ISD - Radio Systems Division

19 | Probation - JIB "

ISD - Telecom Branch Admin

" | Probation - Main

Table System Description:

System Description

Number of mobile units used for day-to-day

communications covered by this RFPF (used to calculate 2631
per unit cost); include control stations and SCADA units

reconfigured

Number of portable units used for day-to-day 5477
communications covered by this RFPF

Number of channels covered by this RFPF (exclude 54
channels not to be reconfigured)

Number of sites to be inventoried under this RFPF 15
Number of entities using the 800 MHz system being 30
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2.0 Task A: FREQUENCY ANALYSIS

2.1 Co-channel Analysis

2.2 Task A01: Transmitter Combiner and Receiver Multicoupler Suitability

This task will be performed by County Technical Staff. The County will:

® Determine if the new frequencies will operate in the existing combiner and multi-
coupler systems at each site

® Determine the requirements for retuning or replacement, as applicable.
Obtain and review manufacturer’s specifications and retuning procedures.

e Specifically address the County’s mandate to maintain full communication
service, coverage and capacity throughout the Reconfiguration.

2.3 Task A02: Intermodulation Analysis

This task will be performed by County Technical Staff. The County will:

* Perform Intermodulation Analysis incorporating new TA-allocated frequencies
for each affected site, considering both the rebanded system(s) and collocated
systems.

e Collect frequency and technical data as needed from collocated radio systems.
Determine the magnitude of potential interference, if any, and provide cost
estimates to resolve potential interference by means of special filtering or other
RF isolation measures.

Qualifying Scenarios Suspected (yes/no) Site(s) Affected (if
known)
Location with two or more co-site transmitters Vs All
with potential to impair base station receivers.
Licensee’s fixed receive antenna is proximate to Viia Al
a transmitting antenna other than your own.
Landlords or site managers of shared
transceiver sites requiring an analysis of the IM No i

environment as part of site agreements when
changing transmitting frequencies.

2.4 Task A03: Bidirectional Amplifier Suitability

This task will determine the functional suitability of bidirectional amplifier systems for
use on rebanded channels and will be performed by the County Technical Staff
responsible for the various CWIRS/BDA deployments. The County will:

Determine the components within the BDAs requiring retuning or replacement.
® Document the necessary modifications and associated procedures such as to
ensure an expedient transition to the rebanded NPSPAC channels and with the
same performance.
e Estimate the labor and material costs required to perform the Reconfiguration.

Frequency and Interference Analysis deliverables include:
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Deliverables

Estimated Date of Completion

CDRL A01: Transmitter Combiner and Receiver Multicoupler
Suitability Assessment Report - Reports the suitability of the
proposed frequencies to operate on the existing TX combiners and
RX multi-couplers.

ED+42 days

CDRL A02: Intermodulation Interference Report - Report on
suitability/comparability of the new NPSPAC frequencies with
respect to the effect on Licensee and collocated systems, including
recommended mitigation measures, as necessary, and their
associated cost.

ED+42 days

CDRL A03: Bidirectional Amplifier Assessment — Details the BDA
retuning/ transition procedures, logistics, schedule and resource
requirements to accommodate the new NPSPAC frequency
allocations.

ED+42 days

INTERNAL Labor Table - FREQUENCY ANALYSIS

Planning Cost Start End Labor Labor
Category/Tasks Date | Date Hours Rate

A01: Transmitter
Combiner and

Cost Expenses Labor Name

County Technical
Staff

County Technical
Staff

Receiver ED+42

Multicoupler e days e e uM

Suitability

Assessment

A02:

Intermodulation ED e 130 108 14040
. days

Interference Study

A03: Bidirectional =

Amplifier ED Li:‘;z 20 108 2160

Assessment

County Technical
Staff

Total Internal Cost

$23004
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VENDOR Labor Table - FREQUENCY ANALYSIS

Planning Cost

Category/Tasks

Start End Labor | Labor Cost (Hrs x Expenses Vendor Name
Date Date Hours | Rate Rate)

Combiner and
Receiver
Multicoupler
Suitability
Assessment

AO01: Transmitter

A02:

Intermodulation
Interference Study

Amplifier
Assessment

AO03: Bidirectional

Total Vendor Cost

3.0 Task B: SYSTEM INVENTORY

3.1 Task B01: Infrastructure Inventory

This task will be performed by the Vendor, with support from County
Technical Staff. The Vendor shall:

Conduct inventories of all CWIRS fixed end (infrastructure) equipment that will
be impacted in any way by Reconfiguration. Inventory itinerary is depicted in
Table 4 under Task C02: Site Reconfiguration Planning; however Black Jack
Mountain reconfiguration data will be obtained from existing documentation and
photographs.

Address M/A-COM as well as third party components such as Antennas,
Transmitter Combiners, Receiver Multicouplers, Tower Top Amplifiers, Test
Unit Radios, Control Channel Monitors, backhaul T1 Access Servers, spare parts
and all other RF and ancillary equipment directly or indirectly impacted by
Reconfiguration. However, tower climbing to inventory Antennas and Tower
Top Amplifiers will not be necessary; additional tower data, if required, will be
obtained by County Line Crew.

Record description, model, version, serial number, quantity, software version,
firmware version and configuration data, as applicable and as required to plan
and price the Reconfiguration.

Identify and describe mandatory upgrades, reprogramming, replacements, etc.
applicable to each type of component.

Work will be performed by M/A-COM system engineer(s) with individual assignments
made upon Notice to Proceed by County.

Vicinity transportation will be accommodated by rental vehicle.

Page 19 of 35




Vendor Travel Expenses:

(1) Airfare @ $1,260

(20)  Lodging @ $157.50/day
(20) Subsistence @ $63.00/day
(20) Rental Car @ $68.25/day

County Travel Expenses are included under Task C02: Site Reconfiguration Planning

3.2 Task B02: Subscriber Inventory

This task will be performed by County Technical Staff. The County will:

e Develop a detailed inventory of all CWIRS subscriber (user) equipment,
including, but not limited to, mobile radios, portable radios, control stations.
Include subscriber antennas, RF components, spares, accessories and all
other RF and ancillary equipment directly or indirectly impacted by
Reconfiguration.

e Document all current radio software, firmware and configuration data as may
be required by M/A-COM to generate the cost to Reconfigure all subscribers
(see Task C03). Quantities will be accurate to within 5%. To optimize the
integrity of this data, some subscriber site visits may be required.

County Travel Expense: 10 days County Vehicle at $38.04/day, $0.9505/mile, avg. 60
miles round trip/day (less 40 miles/day)

3.3 Task B03: Bidirectional Amplifier Inventory
County Technical Staff will develop an inventory of all CWIRS BDA and associated

equipment that is impacted by the Reconfiguration and document this in the deliverable
“BDA Inventory™.

System Inventory deliverables include:

Deliverables Estimated Date of Completion
CDRL B01: Infrastructure Inventory — Lists all CWIRS
equipment at each radio site and identifies which components ED+42 days

need to be retuned, reprogrammed, replaced, upgraded.

CDRL B02: Subscriber Inventory — A comprehensive
inventory of all CWIRS subscriber equipment and accessories ED+42 days
impacted by Reconfiguration.

CDRL B03: BDA Inventory — Lists all CWIRS- related BDA
equipment and installation sites; identifies which components ED+42 days
need to be retuned, reprogrammed, replaced, upgraded.
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INTERNAL Labor Table — SYSTEM INVENTORY

Planning Cost Start End Labor Cost (Hrs x
Category/Tasks Date Date Hours SR Rate) EN— Ty T
BO1: i )
Infrastricture ED ED+42 40 108 4320 (;oumy Technical
Inventory days Staff
B02: Subscriber ) ED+42 County Technical
Inventory ED i 140 108 15120 Staff
B03: BDA ED+42 County Technical
Inventory ED days 10 108 1080 Staff
Total Internal
Cost $20520 571
VENDOR Labor Table — SYSTEM INVENTORY
Planning Cost
C [Task

gy % g?ét E::’e :_"zl:::; Labor Rate g:f:}(ms ~ Expenses Vendor Name
BO1:

+-47

Infrastructure | ppy | ED*421 0 175 29400 M/A-COM
Inventory days
B02:
Subscriber 0 M/A-COM
Inventory
B03: BDA 0
Inventory
Total Vendor
Cost 29400 7035

4.0 Task C: ENGINEERING/IMPLEMENTATION PLAN

4.1 Task C01: Continuity of Communication Service Planning

This task will be performed by the Vendor, with support from County Technical Staff.
County labor estimate is based on 2 engineers supporting 10 days of site surveys (10 hour
days).

The Vendor shall:

e Conduct detailed site surveys to determine and specify all facilities and
equipment required to transition CWIRS to the new NPSPAC frequencies
without any degradation in system coverage, capacity or reliability.
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* Where additional space is required, plan for the deployment of temporary
communication facilities, addressing all relevant aspects, including, but not
limited to, transport, accessibility, site location/mounting, electric power, backup
power, air conditioning, supervisory/security alarms, etc..

® Prepare site plans in sufficient detail to price the proposed Implementation.
e Prepare detailed equipment list

Equipment lists and site plans will be prepared by M/A-COM system engineer(s) with
individual assignments made upon Notice to Proceed by County. Survey work will be
performed by Vendor’s subcontractor (General Dynamics Wireless Services under
contract to M/A-COM). A two-person survey team is proposed. General Dynamics’
expenses for this effort amount to $11,403.

County Travel Expense: 10 days County Vehicle at $38.04/day, $0.9505/mile, avg. 120
miles round trip/day (less 40 miles/day)

4.2 Task C02: Site Reconfiguration Planning

This task will be performed by the Vendor, with support from County Technical Staff.
County labor estimate is based on 2 engineers supporting 10 days of Reconfiguration
planning (10 hour days).

The Vendor shall:

e Describe how the Plan will ensure continuity of communications and
uncompromised system integrity, capacity and functionality throughout the
Reconfiguration process.

® Include, as necessary, contingency plans and equipment to mitigate any potential
outages.

* Evaluate and clearly describe any expected, unavoidable site outages or
capacity/coverage reductions during the Reconfiguration effort.

® Address all necessary enhancements — temporary or permanent - to IMC, voting,
microwave/multiplex and trunking control equipment to ensure full
interoperability between subscribers units during the transition period, whether or
not they have undergone and completed Reconfiguration.

® Prepare detailed cost estimate of all labor and materials to execute and complete
Site Reconfiguration as described above, including: a) retuning, replacing,
upgrading, reprogramming, implementing and testing existing/new equipment, as
applicable, b) performing final optimization and acceptance testing of the
Reconfigured system c¢) providing complete as-built documentation, d)
disposition of replaced equipment.

Work will be performed by M/A-COM system engineers with individual assignments
made upon Notice to Proceed by County.

M/A-COM Project Manager will participate in a licensee needs assessment and assist in
the development of a cutover plan and the rebanding cost estimate.

Vicinity transportation accommodated by rental vehicle. Vendor Travel Expenses (Two
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on-site meetings are estimated):

(4) Airfare @ $1,260
(12) Lodging @ $157.50
(12) Subsistence @ $63.00
(12) Rental Car @ $68.25
Table 4 — Proposed Site Survey Schedule
" Day | [ Sites Visited | ypes of Subsystems st. ime Required (Hrs
CW BA | Zone | M-Aid | Travel | On-Site | Total
1 JPR X X 3 7 0 ]
2 VPK X X X 3 7 10
3 MDI X X 3 7 10
4 MMC X X 5 5 10
5 WMP X P 6 5 11
6 CPKIOAT X X X 3 7 10
7 _RHT X X 2 8 10
8 SDW/RIH X X 2 6 8
g CCT X X 2 6 8
10 LBR/BRK X X 5 5 10
11 BJM X N . 0
Legend Total Est. Hrs 97
BJM [Black Jack Mt RHT_|Rolling Hills | ransmit
BRK |Blue Rock RIH |Ric Hondo
CCT |Criminal Courts SDW |San Dimas Microwave
CPK [Castro Peak VPK_|Verdugo Peak
JPK |Johnstone Peak WMP |Whitaker Middle Peak
LBR [Lower Blue Ridge 06100105
MDI |Mount Disappointment CW __|Countywide Simulcast (EDACS)
MMC |Mt. McDill BA |Basin Simulcast (EDACS)
OAT |Oat Mt. Microwave Zone |Non-Simulcast (EDACS)

4.3 Task C03: Subscriber Retune/ Reprogram/ Replace Determination

This task will be performed by County Technical Staff.

Based on the inventory obtained in Task B02, and the type, category, application, etc. of

each subscriber unit, the County will:

Determine the requirements for Reconfiguration of CWIRS subscriber units and
spares, identifying which require retuning, reprogramming, reflashing, upgrade,

replacement, etc..

Schedule and describe the procedure for Reconfiguration of the subscriber units

and estimate the associated labor and material costs.
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Engineering/Implementation Planning deliverables include:

Deliverables Estimated Date of Completion
CDRL CO01: Continuity of Communication Service Plan. Describes
the parallel operation requirements for each site. Lists and prices all ED+59 days
associated equipment, material, facilities for parallel operation
CDRL C02: Site Reconfiguration Plan -Details the procedures,
logistics, schedule, resource requirements and material and labor ED+73 day
Costs to implement parallel operation and then perform the final ays
cutover and test.
CDRL C03: Subscriber Retune/ Reprogram/ Replace Determination
- Report detailing the plan and cost to reconfigure all CWIRS ED+42 days
subscriber units and associated equipment.
INTERNAL Labor Table — ENGINEERING/IMPLEMENTATION PLAN
Planning Cost Start End Labor Labor Rate Cost Expenses Labor Name
Category/Tasks Date Date Hours (Hrs x Rate)
CO01: Continuity .
o L g '
of ommunication | ED | E2T3% | 200 108 21600 Courity Techtiical
; days Staff
Service
C02; Site . o ) .
Reconfiguration | L'/ | BD¥73 | 509 108 21600 County Technical
g days days Staff
Planning
C03: Subscriber
Retune/ .
Reprogram/ ep |EP™21 00 108 10800 County Techrical
days Staff
Replace
Determination
Total Internal
Cost $54000 1141
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VENDOR Labor Table — ENGINEERING/IMPLEMENTATION PLAN

Planning Cost Start End Labor Labor Rate Cost Expenses Vendor Name
Category/Tasks Date Date Hours (Hrs x Rate)

CO01: Continuity
of ED+59
Communication o days

Service

175 61950 M/A-COM (Note 1)

]
Ln
S

C02: Site =
Reconfigmation | ST | EDETS | e 175 79800

M/A-COM
; days days
Planning ’ G

CO03: Subscriber
Retune/ 0
Reprogram/
Replace
Determination

Total Vendor 141750 19908
Cost

Note 1: This task performed by M/A-COM subcontractor. Stated cost is Firm Fixed Price.

5.0 Task D: LEGAL COSTS (Limited to attorney’s fees, no project management costs)

5.1 Task D01: PFA Legal Advice, Negotiations and Contract Review

The County will retain the services of a Legal Consultant to review the PFA contract with
Sprint Nextel.

5.2 Task D02: FRA Legal Advice, Negotiations and Contract Review (optional)

The County will retain the services of a Legal Consultant to support FRA negotiations
with Sprint Nextel and review the resulting contract.

INTERNAL Labor Table - LEGAL PFA

Planning Cost Start End Labor Labor Rate Cost (Hrs x Expenses Labor Name
Category/Tasks Date Date Hours Rate)

PFA Legal

Advice

PFA

Negotiations*

PFA Contract
Review

Total Internal 0
Cost
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*Negotiations not applicable for Fast Track

VENDOR Labor Table - LEGAL PFA

Planning Cost Start End Labor Labor Rate Cost Expenses Vendor Name
Category/Tasks Date Date Hours (Hrs x Rate)
PFA Legal 0 0 Fletcher, Heald &
Advice Hildreth
PFA 0 0 Fletcher, Heald &
Negotiations* Hildreth
Dec ) i
PFA Contract 15 Feb 8 6 370 2920 F l_cu.h:.r. Heald &
Review 2006 2007 Hildreth
Total Vendor 2220
Cost
*Negotiations not applicable for Fast Track
INTERNAL Labor Table - LEGAL FRA
Planning Cost Start End Labor Labor Rate Cost (Hrs x Expenses Labor Name
Category/Tasks Date Date Hours Rate)
FRA Legal
Advice
FRA

Negotiations

FRA Contract
Review

Total Internal
Cost

VENDOR Labor Table - LEGAL FRA

Planning Cost
Category/Tasks

Start
Date

End
Date

Labor
Hours

Labor Rate

Cost
(Hrs x Rate)

FRA Legal .

Advice days days

FRA LD.‘T? ED.!S?

Negotiations days days
ED+77

FRA Contract davs ED+87

Review ’ days
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Hildreth

Fletcher, Heald &
Hildreth

Fletcher, Heald &
Hildreth




Total Vendor
Cost 29600 2160

6.0 Project Management

6.1 Task E01: Planning Management

Reconfiguration Planning will be managed by the County’s 800 MHz Reconfiguration
Program Manager. The Program Manager’s duties will:

e Conduct initial project kickoff meetings to assign and schedule tasks

Assign internal resources and monitor expenses

Liaise with County Administration and Finance departments

Liaise with legal consultants

Manage and support Vendor based on agreed Scope of Work

Assimilate and distribute system documentation and engineering data

Review County and Vendor Planning Deliverables, Reconfiguration

Implementation Plan and Reconfiguration Cost Estimate.

e Manage request for Reconfiguration funding leading up to the Frequency
Reconfiguration Agreement.

e Submit and update the Project Plan (see Deliverables below)

Task EO1 shall also be supported by the Vendor’s Project Manager as follows:

Provide project management of all M/A-COM Planning Tasks.

Attend project meetings/conference calls

Submit bi-weekly Progress Reports to County.

Oversee and validate the generation of the Deliverables associated with the
Planning Phase, and the labor and material cost estimates associated with the
Reconfiguration.

e Develop the detailed Project Management Plan for the Reconfiguration Phase.

Vicinity transportation accommodated by rental vehicle.

Vendor Travel Expenses (One on-site meeting is estimated):
(nH Airfare @ $1,260
3) Lodging @ $157.50
3) Subsistence @ $63.00
3) Rental Car @ $68.25

6.2 Task E02: FRA Negotiations and Contract Review

The County’s Project Manager and Technical Staff will advise and assist the County in
negotiations with Sprint Nextel for Reconfiguration Funding.

This task shall also be supported by the Vendor’s Project Manager and System Engineer
as follows:
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e Support COUNTY, as required, in presenting the Request for
Reconfiguration Funding to Sprint Nextel and negotiating the Frequency
Configuration Agreement (FRA)

Vendor Travel Expenses (Two on-site meetings are estimated):
) Airfare @ $1,260
(6) Lodging @ $157.50
(6) Subsistence @ $63.00
(6) Rental Car @ $68.25

Project Management deliverables include:

Deliverables Estimated Date of Completion
EO1b: Vendor: Progress Reports Every two weeks
EO1b: Vendor: Reconfiguration Project Management Plan and May 28, 2007

Cost Proposal —(Request for Configuration Funding)

E02: County: Project Plan March 12, 2007 and A/R

INTERNAL Labor Table - PROJECT MANAGEMENT

Planning Cost Start End | Labor | Labor Rate Cost Expenses Labor Name
Category/Tasks Date Date Hours (Hrs x Rate)
EO1: Planning ED ED+77 | 360 115 41400 County Project
Management davs Manager
E02: FRA ED+77 | ED+98 | 120 115 13800 County Project
Negotiations & days days Manager
Contract Review 80 94 7520 County Regulator
Affairs
Total Internal
Comt $62720

*Negotiations support expected to be minimal or not applicable for Fast Track

VENDOR Labor Table - PROJECT MANAGEMENT

Vendor Name

Planning Cost Start End Labor Labor Rate Cost
Category/Tasks Date Date Hours

EO1: Planning M/A-COM

Management days

E02: FRA ED+77 | ED+98 | 192 175 33600 M/A-COM
Negotiations & days days

Contract Review

Total Vendor 42000

Cost

*Negotiations support expected to be minimal or not applicable for Fast Track
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7.0 Other

Deliverables

Estimated Date of Completion

N/A
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D Task |Task Name Stat | Fiish | Work Cost Tl
@ | Code l | ‘ 18 | 25
1 A Frequency Analysis Mar 12 Apr 23 Minre  $23,004 |
2 | AN T Combiner and R Suitability Mar 12 Apr 23 Ihrs $6.504
3 A Vendor WA-COM A - DELETED Mar 12 Mar 12 Dhrs 30
4 ANO2 Courty Mar 12 Mar 21 B3hrs  $6,504
5 |Ed Ao0105 CDRL: TX Combiner/RX Mulicoupler Sutabilty Assessment Apr 23 Apr 23 Okrs 30
B ] A0? Intermodulation Analysis Mar 12 Apr 23 10hrs  $14,040
7| AD201 Vendor MWA-COM A - DELETED Mar 12 Mar 12 Ohrs 30
] A0202 County Mar 12 Apr 2 130hrs  $14,040
9 |F4 a0203 CORL: Intermodiulation Report Apr 23 Apr 23 Dhrs 50
0 A03 Bidirectional Ampii Mar 13 Apr 23 Mhrs  $2,160
" | AD302 County Mar 13 Mar 15 s §2,160
12 |F Am03 CDRL: BDADAS Sustabilty Assessment Report Apr 23 Apr 23 Ohrs 0
13 B System Wventory Mar 12 Apr 23 Whrs  $49,920
14 Bl Infrastructure Inventory Mar 12 Apr 23 W8hrs  $ILT20
15 |E4 8ot Vendor M/A-COM A Mar 12 Apr 9 168 hrs $28,400
Fq Bot02 Courty Support Mar 12 War 15 40hrs $4.320
FR so103 CDRL: Infrastructure Inveriory Apr 23 Apr 23 Ohrs $0
B02 Subseriber Inventory Mar 12 Apr 23 10hrs  §15120
Eq Bo2m Vendor MA-COM C - DELETED Mar 12 Mar 12 Ohrs $0
|Fq  eoz02 County Mar 12 Apr 3 140hrs $15120
Ed 60203 CDRL: Subscriver Inventory Apr 23 Apr 23 Ohrs $0
B3 BDA Invemtory Mar 12 Apr 23 10hrs  $1,080
BO301 Courty Mar 12 Whar 13 10hes  $1,080
ER B0302 CDRL: Inventory BDA quantitiesimodels/configurations Apr 23 Apr 23 Ohrs 30
c Engineeringimplementation Plan Mar12  May24  1,30hes  $195,750
[=]] Continuity of Communication Service Mar 12 May 10 S5dlws  §83.550
ER coim Wendor MIA-COM B Mar 12 Mar 13 16 hrs $2 500
Eq cmoz Sub-vendor 1 (GD) Mar 12 Apr g 33\hrs $59,150
Ed coos Courty Support Mar 19 Apr 19 200hrs 21,600
E CMOs CORL: Cortinuity of Communication Service Plan May 10 May 10 Ohrs 30
coz Site Reconfiguration Planning Mar19  May 24 656 hrs  §101,400
o201 Vendor MIA-COM B, D Apr g May 17 456 hrs  $79,800
C0202 Courty Support Mar 19 Apr 19 00hrs  $21,600 |
ER co204 CDRL: Site Reconfiguration Plan May 24 May 24 Ohrs 30 24 |
€03 Subscriber Retune Reprogram! Replace D Mar 12 Apr 23 100 hrs  §10,800 |
Co30m Vendor WA-COM C - DELETED Mar 12 Mar 12 Ohrs $0 & 12
0302 Courty Apr 4 Agr 19 100hes  $10,800
Fq cosos CORL: Subscriber Retune/Reprogram/Meplace Plan Apr 23 Apr 23 Ohrs 0 &4
39 [3 Legal Mar 12 Jun T B6hrs  §34,620 - v
[ ] PFA Legal Advice Mar 12 Mar 12 Bhrs  $2220 i RG[60°]
4 Doz FRA Legal Advice May 28 Jun 7 80hrs  $29,600
42 E Project Management Mar 12 Jun 18 00hrs  $104,720 d
43 E0 Planning Management Mar12  May 28 Wehrs  §49,800
44 ([ Eoim Vendor MA-COM D Mar 12 Mar 19 48hrs  $8,400
45 E0105 County Mar 12 May 10 J60hrs  $41,400
4% ([ Eeow2 CORL: Recuest for Reconfiguration Funding May 28 May 28 Ohrs $0
47 E02 Hegotiations and Contract Review May 28 Jun 18 W2 hrs §54920
48 E0204 Vendor MIA-COM D E (FRA) Mary 268 un 12 192hrs $33500 |-COM D,MA-(
49 E0205 Courty 1 (FRA) Mary 26 Jun 4 120hs $13500
50 E0206 Courty 2 (FRA) May 28 Jun 7 80hrs  §7,520 .
51 E0207 Approval of Reconfiguration Funding Jun18 Jun18 Ohrs $0 i



VENDOR CONTACT INFORMATION:

Fletcher, Heald & Hildreth, PLC
Robert M. Gurss

Fletcher, Heald & Hildreth, PLC
1300 North 17th Street, 11th Floor
Arlington, VA 22209

(703) 812-0468
gurss(@fhhlaw.com
www.fhhlaw.com

M/A-COM

Danielle Marcella

Project Manager

M/A-COM, Inc.

Office: 407-581-3786

Cell: 407-341-9006

Fax: 407-251-8270
marcellda@tycoelectronics.com

INCUMBENT RFPF CONTACT INFORMATION:

Los Angeles County

Richard Granado

Radio Systems Division Manager
(323)267-2751
rgranado(@isd.co.la.ca.us

ULS Address:

Los Angeles, County of, CA
1110 N EASTERN AVE
LOS ANGELES CA 90063
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CONFIDENTIAL

SCHEDULE C

800 MHZ RECONFIGURATION

PLANNING COST ESTIMATE — CERTIFIED REQUEST

Incumbent’s Name: Los Angeles. County of, CA

Request for Planning Funding

Pursuant to the Order, Incumbent is required to reconfigure its existing facilities and requests Nextel to fund the
following estimated planning costs:

Incumbent Payment Terms: Nextel will pay Incumbent an amount not to exceed the Planning Cost Estimate for
Incumbent with respect to each category of work, as set forth below. Nextel will pay Incumbent Eighty Thousand
Nine Hundred Seventy-Eight Dollars ($ 80,978) within 15 days (30 days if Incumbent elects to be paid by check
rather than electronic funds transfer) after receipt by Nextel of the fully executed Agreement and fully completed
Incumbent Information Form (as set forth on Exhibit 1). Nextel will pay any outstanding balance of the Actual
Planning Costs due to Incumbent within 30 days after the Planning Funding Reconciliation Date (as “Actual
Planning Costs” and “Planning Funding Reconciliation Date” are defined in this Agreement).

Vendor Payment Terms: Nextel will pay each Planning Vendor an amount not to exceed the Planning Cost
Estimate for that Planning Vendor with respect to each category of work, as set forth below. Nextel will pay each
Planning Vendor within 30 days after receipt by Nextel of (A) an invoice from the Planning Vendor and (B)
Incumbent’s approval of receipt of goods and services and approval of associated costs included on the Planning
Vendor invoice.

Description of Planning Work To | Payee (separately identify Planning Cost
Be Performed Incumbent and each Planning Estimate for
Vendor being paid for work Incumbent and
performed) each Planning

Vendor (Not to
exceed listed
amount)

Legal Fletcher, Heald & Hildreth $33,980.00

(See Schedule B for details)

Frequency Analysis Los Angeles County $23,004.00

(See Schedule B for details)

System Inventory Los Angeles County $21,091.00

(See Schedule B for details) M/A-COM $36,435.00

Engineering and Implementation Los Angeles County $55,141.00

Planning (See Schedule B for M/A-COM $161,658.00

details)

Project Management Los Angeles County $62,720.00

(See Schedule B for details) M/A-COM $48,379.00

Other Costs (provide detailed $0.00

description of nature of cost)
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Total Estimated Planning Costs $442.408.00
Certification

Pursuant to the Order, Incumbent hereby certifies that the funds requested are the minimum necessary to support
the planning activities to provide facilities comparable to those currently in use. Incumbent further certifies, to the
best of Incumbent's knowledge, that any Planning Vendor costs listed on Schedule C are comparable to costs that
Planning Vendor previously charged Incumbent for similar work.

Signature:

Print Name:
Title:

Phone Number:
E-mail:

Date:
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EXHIBIT 1
Incumbent Information

THE FOLLOWING QUESTIONS ARE REQUIRED FOR PROCESSING ELECTRONIC FUNDS TRANSFERS. ALL
INFORMATION CONTAINED HEREIN SHALL BE KEPT STRICTLY CONFIDENTIAL AND WILL BE USED
ONLY IN COMPLETION OF THE PLANNING FUNDING AND FREQUENCY RECONFIGURATION
TRANSACTION.

I. INCUMBENT INFORMATION

Please provide the following information:
Company/Name:
Contact: Title:
Address:
City/State/Zip:
Phone:
Fax:

If not identified in the contract, please provide the following:
If Incumbent is a Partnership, please provide name, address and phone numbers of all other partners:

Name: Name:
Address: Address:
City/State/Zip: City/State/Zip:
Phone: Phone:

I1. BANK ACCOUNT INFORMATION (Required for payment via electronic funds transfer.)

Name of Bank: Address of
Bank: City/State/Zip:

Bank Phone #:
ABA (Routing #):
Account #:

Name on Account:
Federal, State or Individual SS #:

Name of Brokerage Firm (if applicable):
Brokerage Account # (if applicable):

In the event Incumbent will not provide information for electronic funds transfer, Incumbent acknowledges that
all payments made by check will be mailed within thirty (30) days of the date of performance required by
Incumbent ( for each payment) as stipulated in the Agreement.

Acknowledged by Incumbent: (signature required
only if Incumbent does not want an electronic funds transfer)
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III. TAX INFORMATION

The Internal Revenue Service and state tax authorities require Nextel to report all transactions, even if the
transaction is exempt from taxation (if so, it will be reported to the IRS as a like-kind exchange). Therefore, it is
necessary for Nextel to collect the information below. If you have specific questions about your tax implications in
this transaction, you should consult your own accountant or financial advisor.

Incumbent’s Federal, State or Individual Tax ID #,
FEIN (Federal) or SSN (individuals):

State(s) — sales tax license, resale permit,
employment, etc.):

Local (if applicable):

Current State and County location for your
principal executive office:

If there has been more than one location for the
principal executive office within the past five (5)
years, list each such City/County/State location:

I hereby acknowledge that all of the information provided herein is true and correct as of the date signed
below.

Incumbent Signature:

Print Name:

Title:

Date:
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RECONFIGURATION PLANNING AGREEMENT

THIS RECONFIGURATION PLANNING AGREEMENT (“Agreement”) is made as of
the Effective Date, by and between M/A-COM, Inc., a Florida corporation (“Contractor”), and
the County of Los Angeles, a political subdivision of the State of California (“County™).

Recitals

A. Pursuant to certain orders issued by the Federal Communications Commission
(“FCC”) on December 22, 2004 [FCC 04-294], July 8, 2004 [FCC 04-168], October 3, 2005
[FCC 05-174], May 3, 2006 [FCC 06-63], May 25, 2006 [FCC 6-67], and January 8, 2007 [FCC
07-27], as well as any subsequent orders pertaining (collectively, the “Orders”), certain licensees
of 800 MHz frequencies used in public safety systems must reconfigure their systems to operate
on other licensed public safety frequencies, and Sprint Nextel Corporation (“Sprint Nextel”)
must provide the minimum funds necessary to provide each such licensee reconfigured facilities
that are comparable to those presently in use.

B. Pursuant to the Orders, County and Sprint Nextel have entered into a Planning
Funding Agreement, which has been placed on the agenda for public hearing before the County’s
Board of Supervisors concurrently herewith, and is part of an overall project for the County to
relinquish certain 800 MHz frequencies and relocate its system to certain replacement
frequencies (the “Replacement Frequencies”) and with Sprint Nextel paying the cost of such
relocation.

C. County has selected Contractor as a provider of some or all of the products and
services required to reconfigure County’s existing facilities to operate on the Replacement
Frequencies.

D. This Agreement will be placed on the agenda for public hearing before County’s
Board of Supervisors, and shall become effective upon approval and signature by all parties, or
as of March 12, 2007, whichever comes later (the “Effective Date”).

NOW THEREFORE, in consideration of the foregoing recitals and for other good and
valuable consideration, the receipt of which is hereby acknowledged, the parties agree as
follows:

1. Scope of Work. Contractor will perform the services described in the statement of work
(“SOW™) attached hereto as Attachment A (Statement of Work) in accordance with this
Agreement.

2. Performance Schedule. Contractor will perform the Reconfiguration Services in
accordance with the schedule set forth in the SOW.

3. Contract Price. Contractor shall provide the services specified in Attachment A
(Statement of Work) at a cost of two hundred forty-six thousand four hundred seventy-two dollars
($246,472)(hereinafter, the “Maximum Contract Sum”) which shall be paid in accordance with
Section 5 and the payment terms set forth in Attachment B attached hereto.

4. Taxes. The Maximum Contract Sum is exclusive of any and all sales, use, excise, or
similar taxes required to be paid in connection with the performance of the Reconfiguration
Planning Services. Contractor is responsible for payment of any federal, state, and local taxes
based on its income or net worth.



5. Invoicing and Payment.

5.1. This Section 5. (Invoicing and Payment) is taken from Transition Authority
published forms, and is not a warranty and/or representation by the County. Contractor
understands and agrees that the payment obligation for any and/or all of the Maximum Contract
Sum is the sole obligation of Sprint Nextel.

5.2. Payment Terms and Conditions. Contractor understands that in order to receive
payment from Sprint Nextel for the Reconfiguration Services to be provided under this
Agreement, Contractor must comply with certain terms and conditions imposed by Sprint Nextel,
the FCC and the transition administrator appointed pursuant to the Orders (the “Transition
Administrator”). Contractor must complete a Payee Setup Form, which will be provided to
Contractor by Sprint Nextel, to provide Sprint Nextel with the information necessary to enter
Contractor’s payment information into Sprint Nextel’s payment system. In order to avoid any
payment delays, Contractor should submit its completed Payee Setup Form to Sprint Nextel
within 10 days of commencing the Reconfiguration Services. Contractor’s completed Payee
Setup Form should be faxed to Sprint Nextel at 866.221.6990. DO NOT send the Payee Setup
Form to Sprint Nextel by mail. Contractors should allow ten (10) days after submitting its
completed Payee Setup Form before beginning to submit invoices.

5.3.  Invoicing. Contractor must fax its invoices to Sprint Nextel at 866.221.6990. DO
NOT send invoices to Sprint Nextel by mail. Before an invoice will be paid, Sprint Nextel
requires a confirmation from County (in the form of an “Incumbent Acknowledgement”) that
Contractor has delivered and/or performed the goods and/or services listed on the invoice and/or
has achieved any required contractual milestones covered by the invoice. At the same time
Contractor faxes an invoice to Sprint Nextel, Contractor also must FAX a copy of the invoice to
the Project Manager, 800 MHz Reconfiguration, at 323.262.4607 so that County will be able to
review any invoiced goods and/or services in order to confirm their delivery and/or performance
and any invoiced milestones in order to confirm their achievement and provide the required
Incumbent Acknowledgement. If County determines that any invoiced goods and/or services
have not been delivered and/or performed or that any invoiced milestones have not been
achieved as required by this Agreement, County will promptly notify Contractor in writing of the
reasons for that determination. The County shall have ten (10) days from receipt of an invoice to
either (i) submit the Incumbent Acknowledgement or (ii) notify the Contractor pursuant to the
immediately preceding sentence.

5.4.  Invoices. In order to be paid, invoices must include the following information:

5.4.1. Contractor’s name (must match the name submitted on the Payee Setup
Form submitted by Contractor to Sprint Nextel)

5.4.2. Contractor’s “remit to” address

5.4.3. Contractor’s representative’s name and contact information (for questions
about the invoice)

5.4.4., County’s name
5.4.5. Deal Number (to be provided by Sprint Nextel)

5.4.6. A detailed list of goods and/or services or milestones for which Contractor
IS requesting payment (broken out by line item) as well as the total sum



5.4.7. Applicable sales tax
5.4.8. Invoice date
5.4.9. Invoice number

5.5. Payment. Within thirty (30) days after the later of Sprint Nextel’s receipt of (i)
Contractor’s invoice and (ii) the related Incumbent Acknowledgement, Sprint Nextel will pay the
invoice on behalf of County, assuming that Contractor has complied with all applicable terms
and conditions of payment imposed by Sprint Nextel, the FCC and the Transition Administrator.
Contractor agrees to accept direct payment from Sprint Nextel on behalf of County.

5.6.  Sprint Nextel Letter of Credit. Sprint Nextel has obtained an irrevocable letter of
credit that assures that funds will be available to fund the 800 MHz band reconfiguration
required by the Orders (the “Letter of Credit”). The Transition Administrator may issue draw
certificates to the trustee administering the Letter of Credit (the “Trustee”) for payment of
relocation costs if Sprint Nextel defaults on its obligation under the Orders to pay a licensee’s
reconfiguration costs. Contractor agrees to look solely to the Letter of Credit as security for
payment of any amounts not paid by Sprint Nextel when due under this Agreement and herby
waives its rights of lien, and agrees not to file any liens, arising out of the performance of the
Reconfiguration Services against County's premises or any property belonging to County.
Nothing contained in this section shall be deemed to limit any other remedies available to
Contractor at law or equity.

6. Change Orders. County reserves the right at any time to make changes in the SOW or
in the time or place of performance of the Reconfiguration Services. If any such change causes
an increase or decrease in the cost of, or the time required for, performance of any part of the
work under this Agreement, whether or not changed by the order, the County Contracting Officer
shall make an equitable adjustment in the contract price, the performance schedule, or both. Any
such adjustment in the contract price or performance schedule shall be mutually satisfactory to
County, Contractor, Sprint Nextel and the Transition Administrator. Any claim by Contractor
for an adjustment shall be deemed waived unless written notice of a claim is submitted to the
County Contracting Officer within thirty (30) days following Contractor's receipt of notice of the
change. Price increases and/or extensions of time shall not be binding upon County unless
evidenced by a modification to this Agreement signed by the parties hereto in accordance with
Section 34.2. County reserves the right to constitute a change order review board comprised of
representatives of County, Contractor, Sprint Nextel and the Transition Administrator in the
event that the need arises to expedite review and approval of change orders in order to mitigate
the impact of changes on the performance of the Reconfiguration Services.

7. Administration.

7.1.  Contractor Project Manager. Contractor shall appoint and maintain a project
manager (the “Contractor Project Manager”) who will provide oversight of Contractor activities
conducted hereunder, who will be the principal point of contact person concerning Contractor’s
performance under this Agreement, and with whom the County’s Project Manager shall work for
the duration of this Agreement. Contractor shall notify County’s Project Manager, in writing,
when there is a new Contractor Project Manager assigned to this Agreement. The Contractor
Project Manager’s information is:

Contractor Project Manager: Brian Willnecker




Address: 8401 East Meadowridge St., Anaheim, CA 92808
Phone: 714 637 2059 Fax: E-mail:

7.2.  Contractor Contracting Officer. For the purposes of this Agreement, “Contractor
Contracting Officer” means Roger Boucher , or the person to whom signature authority has been
delegated in writing. This term includes, except as otherwise provided in this Agreement, an
authorized representative of Contractor Contracting Officer acting within the limits of his/her
authority.

7.3.  County Project Manager. County shall appoint a project manager (the “County
Project Manager”) who will provide oversight of the activities conducted hereunder and will be
the primary contact person with whom Contractor’s Project Manager shall work for the duration
of this Agreement. County shall notify Contractor’s Project Manager, in writing, when there is a
new County Project Manager assigned to this Agreement. The County Project Manager’s
information is:

County Project Manager: Richard Granado

Address: 1110 N Eastern Ave, Los Angeles, CA90063

Phone: 323 267 2751 Fax: 323 262 4607 E-mail:
rgranado@isd.co.la.ca.us

7.4. County Contract Administrator. For the purposes of this Agreement, “County
Contract Administrator” shall mean that person designated by the County Contracting Officer to
administer this Agreement on behalf of County.

7.5. County Contracting Officer. For the purposes of this Agreement, “County
Contracting Officer” shall mean the Director of the Internal Services Department, or the person
to whom signature authority has been delegated in writing. This term includes, except as
otherwise provided in this Agreement, an authorized representative of the County Contracting
Officer acting within the limits of his/her authority.

8. Subcontractors. Contractor may not, without the prior written consent of the County
Contracting Officer, which consent shall not be unreasonably withheld, enter into subcontracts
with third parties for performance of any part of Contractor’s duties and obligations hereunder.
In no event shall the existence of a subcontract operate to release or reduce the liability of
Contractor to County for any breach in the performance of Contractor’s duties. Contractor shall
be liable for any loss or damage to County, including but not limited to personal injury, physical
loss, harassment of County employees, or violations of the Infringement and Confidentiality
sections of this Agreement occasioned by the acts or omissions of Contractor’s subcontractors,
their agents or employees. Section 27 (Publicity) shall apply to all subcontractors.

9. Intentionally Omitted.

10.  Force Majeure. Neither party will be liable for its non-performance or delayed
performance if caused by an event, circumstance, or act of a third party that is beyond such
party’s reasonable control, including, without limitation, an act of God, a government entity
acting in its sovereign capacity, or the other party (including the other party’s failure to comply
with the Orders); strikes or other labor disturbances; general unavailability of necessary



materials; hurricanes, earthquakes, fires, floods, or epidemics; or embargoes, war, and riots (a
“Force Majeure”). Each party will notify the other party if such party becomes aware of a Force
Majeure that will significantly delay performance. The notifying party will give the notice
promptly after it discovers the Force Majeure.

11. Intentionally Omitted.

12.  Access to Work Sites. County will provide access to the County’s sites as reasonably
requested by Contractor so that it may perform its duties in accordance with the SOW.
Contractor acknowledges that security rules and regulations will be in effect for the sites, as
developed and promulgated by County from time to time. Contractor agrees, for itself, its
employees, subcontractors, Contractors, visitors, and invitees, to comply strictly with all rules
and regulations of County in effect from time to time with regard to access to and activities on
County’s sites.

13. Gratuities. Contractor and its employees shall not, with the intent to influence the
recipients in the conduct of their official duties, extend any gratuity or special favor of monetary
value to any officer, employee or other representative of County.

14. Insurance. Contractor shall provide insurance coverage as specified in Attachment F
(Additional Terms and Conditions) at Section 11.0 (Insurance), attached hereto and incorporated
herein by reference including, without limitation, insurance coverage for its liability and
indemnity obligations hereunder.

15. Liens. Contractor shall at all times promptly pay for all services, materials, equipment,
and labor used or furnished by Contractor under this Agreement and shall, to the fullest extent
allowed by law, at its expense, keep County's premises and all property belonging to County free
and clear of any and all liens and rights of lien arising out of services, labor, equipment or
materials furnished by Contractor or its employees, suppliers, Contractors, or subcontractors
under this Agreement. If Contractor fails to release and discharge any lien or threatened lien
against County within five (5) working days after receipt of written notice from County to
remove such claim of lien, County may, at its option, discharge or release the claim of lien or
otherwise deal with the lien claimant, and Contractor shall pay County any and all costs and
expenses of County in so doing, including reasonable attorneys' fees incurred by County.

16. Risk of Loss. Title and risk of loss of any replacement equipment to be provided by
Contractor as part of the Reconfiguration Services shall pass to County upon delivery to and
acceptance by County. County shall retain any replaced equipment for delivery to Sprint Nextel.

17.  Acceptance. Final acceptance of the Reconfiguration Services shall occur upon
satisfactory performance of the Reconfiguration Services in accordance with the SOW and
successful completion of any acceptance testing provided in the SOW. County and Contractor
will memorialize final acceptance of the Reconfiguration Services by promptly executing a final
acceptance certificate.

18. Warranties.

18.1. Reconfiguration Planning Services. Contractor warrants that the Reconfiguration
Planning Services shall be performed in a professional manner.

18.2. Disclaimer of Other Warranties. THESE WARRANTIES CONTAINED IN
THIS AGREEMENT ARE THE COMPLETE WARRANTIES FOR THE




RECONFIGURATION SERVICES PROVIDED UNDER THIS AGREEMENT AND ARE
GIVEN IN LIEU OF, AND CONTRACTOR DISCLAIMS, ALL OTHER WARRANTIES,
EXPRESS OR IMPLIED, INCLUDING THE |IMPLIED WARRANTIES OF
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE.

19. Default. If Contractor fails to perform a material obligation under this Agreement,
County may consider Contractor to be in default (unless a Force Majeure causes the failure) and
may assert a default claim by giving Contractor written notice of default. Contractor will have
thirty (30) days after receipt of the notice of default either to cure the default or, if the default is
not curable within thirty (30) days, to provide a written cure plan. Contractor will begin
implementing the cure plan immediately after receipt of notice by County that it approves the
plan. If Contractor fails to cure the default, unless otherwise agreed in writing, County may
terminate this Agreement for default. In the event of termination for default, County may
acquire the Reconfiguration Services elsewhere on terms and conditions or in such manner as
County may deem appropriate, and Contractor shall be liable to County for any excess cost or
other expense incurred by County in such acquisition. The rights and remedies of County under
this section are in addition to other rights and remedies provided by law or this Agreement.

20. Termination for Convenience. When, at the sole discretion of County, it is in the best
interest of County, the County Contracting Officer may terminate this Agreement, in whole or in
part, by ten (10) days’ written notice to Contractor. If this Agreement is so terminated,
Contractor shall only be entitled to receive payments required by the terms of this Agreement for
Reconfiguration Planning Services performed by Contractor prior to the effective date of
termination.

21. Termination for Conflict of Interest. County may terminate this Agreement by written
notice to Contractor if County determines, after due notice and examination, that any party has
violated any applicable law regarding ethics in public procurement in connection with the award
or performance of this Agreement. In the event this Agreement is so terminated, County shall be
entitled to pursue the same remedies against Contractor as it could pursue in the event this
Agreement were terminated for default pursuant to Section 19.

22, Indemnification. Notwithstanding any provision to the contrary, whether expressly or
by implication, Contractor shall defend at its expense and hold harmless County from and
against any claim suit, demand, or cause of action brought against County that is based on or to
the extent it is caused by the negligence or willful act(s) and/or omission(s) of Contractor, its
subcontractors, or their employees or agents (“Claim”). Notwithstanding any provision to the
contrary, whether expressly or by implication, Contractor shall indemnify County from any
liability, judgment, awards and damages resulting from a final award that arises from a Claim
and pay all loses, expense or damages incurred by the indemnified party associated with the
Claim. Contractor’s duties to defend and indemnify are conditioned upon: (i) County’s promptly
notifying Contractor in writing of the Claim (ii) County’s providing to Contractor cooperation
and, if requested by Contractor, reasonable assistance in the defense of the Claim. Contractor
will have no indemnity responsibility to the extent liability is caused by the negligence or fault of
County.

23. Infringement. Contractor warrants that Reconfiguration Services performed for County
by Contractor do not infringe or violate any patent, copyright, trademark, mask work, trade
secret, or any other intellectual property of a third party. Contractor shall indemnify, defend,



settle on behalf of, and hold harmless County from and against any and all demands, claims,
proceedings, actions, losses, damages, liabilities, costs, and expenses (including reasonable
attorneys' fees, other expenses for investigation, handling and litigation, and settlement or
judgment amount) asserted against or incurred by County, by reason of, resulting from, or arising
in connection with any breach of the forgoing warranty (an “Infringement Claim™). Contractor’s
duties to defend and indemnify are conditioned upon: (i) County’s promptly notifying Contractor
in writing of the Infringement Claim; and (ii) County’s providing to Contractor cooperation and,
if requested by Contractor, reasonable assistance in the defense of the Infringement Claim.

24, Limitation of Certain Liability. ALTHOUGH THE PARTIES ACKNOWLEDGE
THE POSSIBILITY OF SUCH LOSSES OR DAMAGES, NEITHER PARTY (NOR ANY OF
ITS OFFICERS, DIRECTORS, EMPLOYEES, SHAREHOLDERS, AGENTS AND
REPRESENTATIVES) WILL BE LIABLE TO THE OTHER PARTY FOR SPECIAL,
INCIDENTAL, INDIRECT, OR CONSEQUENTIAL DAMAGES IN ANY WAY RELATED
TO OR ARISING FROM THIS AGREEMENT OR THE PERFORMANCE OF SERVICES BY
CONTRACTOR PURSUANT TO THIS AGREEMENT. IN NO EVENT, WHETHER AS A
RESULT OF BREACH OF CONTRACT, WARRANTY, TORT (INCLUDING
NEGLIGENCE) SHALL CONTRACTOR’S LIABILITY EXCEED THE AMOUNT IT
RECEIVES PURSUANT TO THIS AGREEMENT.

25. Disputes. If a claim, dispute, or other matter in question arises out of this Agreement, the
parties shall follow in good faith the procedure set forth in Section 1.0 (Dispute Resolution
Procedure) of Attachment F (Additional Terms and Conditions ). If such claim, dispute, or other
matter cannot be resolved by such dispute resolution efforts, each party shall be free to pursue
such legal remedies as the party believes it is entitled to under the terms of this Agreement.

26. Intentionally Omitted.

27. Publicity. The selection of Contractor to perform the Reconfiguration Services pursuant
to this Agreement is not in any way an endorsement of Contractor or Contractor’s
Reconfiguration Services by County and shall not be so construed by Contractor in any
advertising or other publicity materials. Contractor agrees to submit to County, all advertising,
sales promotion, and other publicity materials relating to this Agreement and the Reconfiguration
Services furnished by Contractor wherein County’s name is mentioned, language is used, or
Internet links are provided from which the connection of County’s name therewith may, in
County’s judgment, be inferred or implied. Contractor further agrees not to publish or use such
advertising, sales promotion materials, publicity or the like through print, voice, the World Wide
Web, and other communication media in existence or hereinafter developed without the express
written consent of County prior to such use.

28. Right of Inspection. Contractor shall provide right of access to its facilities to County,
or any of County’s officers or agents, at all reasonable times, in order to monitor and evaluate
performance, compliance, and/or quality assurance under this Agreement.

29. Licensing Standards. Contractor shall comply with all applicable local, state, and
federal licensing, accreditation and registration requirements and standards necessary in the
performance of this Agreement.

30. Covenant against Contingent Fees. Contractor warrants that no person or selling
County has been employed or retained to solicit or secure this Agreement upon any agreement or



understanding for a commission, percentage, brokerage, or contingent fee, except bona fide
employees or a bona fide established commercial or selling County of Contractor. In the event
Contractor breaches this section, County shall have the right to either annul this Agreement
without liability to County, or, in County’s discretion, deduct from payments due to Contractor,
or otherwise recover from Contractor, the full amount of such commission, percentage,
brokerage, or contingent fee.

31. Prohibited Agreements. Contractor has not entered, and agrees not to enter, into any
agreement or arrangement with County: (i) pursuant to which Contractor agrees, in exchange or
as consideration for County’s selection of Contractor to perform the Reconfiguration Planning
Services, to pay or convey to County or any third party a kickback or anything else of value or to
provide to County any services or equipment not required as part of or directly related to the
Reconfiguration Planning Services at non-commercial rates or at no charge; or (ii) which
includes artificially inflated prices or, Contractor knows or has reason to know, is based upon a
false statement of work, an inaccurate inventory count or an incorrect description of the
Reconfiguration Planning Services, including, but not limited to, the equipment or locations to be
reconfigured.

32. Recordkeeping. Contractor shall retain, and make available to County upon request, all
documents directly related to Contractor’s performance of the Reconfiguration Services for a
period of two (2) years following completion of the Reconfiguration Services or for a longer
period if Contractor, for its own purposes, retains such records for a longer period of time.

33.  Additional Terms and Conditions. The additional terms and conditions set forth on
Attachment F are hereby incorporated by referenced with the same force and effect as if set forth
herein. In the event of any inconsistency between the provisions set forth in this base document
and those set forth on Attachment F, the provisions set forth on Attachment F shall govern.

34. General.

34.1. Assignment. Contractor shall not assign this Agreement or any of Contractor's
rights hereunder, including, but not limited to, Contractor's right to receive any money due or to
become due hereunder, without prior written consent of the County Contracting Officer.

34.2. Authority for Modifications and Amendments. No modification, amendment,
alteration, addition, or waiver of any section or condition of this Agreement or the SOW shall be
effective or binding unless it is in writing and signed by County and Contractor Contracting
Officers. Only the County Contracting Officer shall have the express, implied, or apparent
authority to alter, amend, modify, add, or waive any section or condition of this Contract or the
SOW on behalf of County.

34.3. Waiver. Failure or delay by either party to exercise any right or power under this
Agreement will not operate as a waiver of the right or power. For a waiver of a right or power to
be effective, it must be in writing signed by the waiving party. An effective waiver of a right or
power will not be construed as either a future or continuing waiver of that same right or power,
or the waiver of any other right or power.

34.4. Intentionally Omitted

34.5. Non-Exclusive Remedies. The remedies provided for in this Agreement shall not
be exclusive but are in addition to any and all other remedies available at law and/or in equity.




34.6. Independent Contractors. Each party is an independent contractor with respect to
the other party, and neither party nor its personnel will be considered to be employees or agents
of the other party. Nothing in this Agreement grants a party the right or authority to make
commitments of any kind for the other party. This Agreement will not constitute, create, or in
any way be interpreted as a joint venture, partnership or formal business organization of any
kind.

34.7. Headings and Section References. The section headings in this Agreement are
inserted only for convenience and are not to be construed as part of this Agreement or as a
limitation of the scope of the particular section to which the heading refers.

34.8. Intentionally Omitted.

34.9. Entire Agreement. This base document, along with the attachments listed herein
below, collectively form and are hereinafter and throughout referred to as the “Agreement.” The
Agreement constitutes the entire agreement of the parties regarding the subject matter of this
Agreement and supersedes any and all previous agreements, proposals, and/or understandings,
whether written or oral, relating to the subject matter of this Agreement. The following
attachments are attached hereto and incorporated herein by this reference:

Attachment A (Statement of Work)
Attachment B (Payment Terms)

Attachment C - Intentionally Omitted

Attachment D (Incumbent Acknowledgment)

Attachment E (Payee Setup Form)
Attachment F (Additional Terms and Conditions)

The preprinted terms and conditions found on any Contractor purchase order, acknowledgment
or other form will not be considered an amendment or modification of this Agreement, even if a
representative of each party signs the document.

34.10. Notices. Notices required to be given by either party to the other party must be in
writing and either delivered in person or sent to the address shown below by certified mail,
return receipt requested and postage prepaid (or by a recognized courier service, such as Federal
Express, UPS, or DHL), or by facsimile with correct answerback received, and will be effective
upon receipt:

Contractor: County:
Attn: Attn: Richard Granado,

Radio System Division Manager

County of Los Angeles - ISD
1110 N. Eastern Avenue

Los Angeles, CA 90063
fax: fax: (323) 267-2751

34.11. Compliance with Applicable Laws. Each party will comply with all applicable
federal, state, and local laws, regulations and rules concerning the performance of this




Agreement or use of the System. County will obtain and comply with all required FCC licenses
and authorizations.

34.12. Authority to Execute Agreement. Each party represents to the other party that
such party has obtained all necessary approvals, consents and authorizations to enter into this
Agreement and to perform its duties under this Agreement; the person executing this Agreement
on its behalf has the authority to do so; upon execution and delivery of this Agreement by the
parties, it is a valid and binding contract, enforceable in accordance with its terms; and the
execution, delivery, and performance of this Agreement does not violate any bylaw, charter,
regulation, law or any other governing authority of such party.

34.13. Survival of Terms. The following provisions survive the expiration or
termination of this Agreement for any reason: if any payment obligations exist, Sections 3
(Contract Price) and 5 (Invoicing and Payment); Section 22 (Indemnification); Section 23
(Infringement), Section 24 (Limitation of Liability); Section 25 (Disputes); Section 26
(Security); Section 27 (Publicity); Section 32 (Recordkeeping); and all of the General provisions
in this Section 34.

The parties hereby enter into this Agreement as of the Effective Date.

Contractor County
By: By:
Name: Name:
Title: Title:
Date: Date:

APPROVED AS TO FORM:

COUNTY COUNSEL
Raymond G. Fortner, Jr.

By:

Lillian D. Salinger,
Senior Deputy County Counsel



Attachment A

STATEMENT OF WORK

ExHIBIT1
INTRODUCTION

1. Overview

The County of Los Angeles (the County) is responding to the FCC’s Report and Order requiring
800 MHz licensees to relocate their frequencies to a new part of the spectrum. The Countywide
Integrated Radio System (CWIRS), which utilizes 43 NPSPAC frequencies, is directly impacted
by this Order and must be retuned to operate 15 MHz lower in the frequency spectrum.

The County intends to establish contracts with M/A-COM, Inc., as original manufacturer of the
CWIRS radio equipment, to perform the complete 800 MHz Band Reconfiguration of the
system. Specifically, the County intends that M/A-COM assume full turnkey responsibility for the
successful and seamless transition of the equipment to the new operating frequencies without
loss of system integrity. This shall include, but not be limited to, base station radios, antenna
multicoupling equipment, mobile radios, portable radios, control stations and, where impacted,
the modification, upgrade or replacement of trunking and simulcast control equipment, network,
central control and voting equipment, multisite and wide area trunking operation and the
Integrated Multisite Controller.

Note that the overall Reconfiguration Project is to be addressed in two phases:
e PLANNING Phase
e [IMPLEMENTATION Phase.

This Statement of Work (SOW) is for the PLANNING Phase only. It defines the services
required of M/A-COM in regard to PLANNING the complete reconfiguration of CWIRS so as to
operate on the new frequencies in compliance with the FCC mandate.

2. Scope

For convenience, the Request for Planning Funding (RFPF) as submitted to Sprint Nextel shall
also serve as the Statement of Work since it formally and fully delineates the Planning tasks,
costs and schedule. Accordingly, the RFPF is found in Exhibit 2 of this Attachment.

The Planning Phase shall culminate in the generation by M/A-COM of a cost and engineering
proposal for the Implementation Phase, detailing the scope of work, reconfiguration
methodology, performance verification and all labor and material costs required to perform the
complete reconfiguration of the system on an altogether turnkey basis.

The County’s primary role during the Planning Phase will be to support M/A-COM'’s planning
activities by providing system data/documentation, site access, recommendations, liaison and
other information required to assist with and help expedite the Project. Additionally, the County
will perform selected analysis and inventory tasks, provide overall Project Management and
review/approve M/A-COM'’s Contract Deliverables (CDRLS) for payment by Sprint Nextel. Areas
of responsibility and lines of demarcation are clearly delineated in Exhibit 2 (RFPF) of this
Attachment.

Attachments A-E 1



3. Reconfiguration Strategy

M/A-COM is reminded that the COUNTY has firm requirements regarding the methodology by
which CWIRS is transitioned to the new frequency band. Of paramount importance is the
County’s insistence that reconfiguration should at no time or in any way compromise operational
integrity, system availability, area coverage or traffic capacity. In light of CWIRS’ magnitude,
geographic expanse and simulcast complexity, an absolutely flawless transition strategy is
critical to Project success. This has significant logistic and cost implications.

Additionally, the County’s position that it is a bona fide owner of a 20 channel Countywide
simulcast system and a 20 channel Basin simulcast system, notwithstanding changes in the
way the latter system is currently operated.

Finally, the County is resolute in its refusal to reconfigure CWIRS in a manner which requires
laborious, complex, high-risk or one-of-a-kind rewiring, modification or retrofitting of equipment,
or if any part of the resulting system is not fully warranted, supported and maintainable by M/A-
COM for at least 10 years.

M/A-COM is urged to focus their Planning efforts toward this end and to base their Contract
Deliverables, Implementation Plan and associated Reconfiguration Cost Proposal on this
premise. It is intended that M/A-COM and the County work closely during the Planning Phase to
develop an Implementation Plan that is supportable and cost-effective, and can therefore be
presented to the TA, Sprint Nextel and the FCC as reasonable and prudent.

4. Site Surveys

Site surveys are an important part of the Planning Phase. The County will provide M/A-COM
with all available site documentation, but recommends that M/A-COM prepare detailed site
survey forms, carefully delineate survey objectives and respective responsibilities, and plan the
site surveys such as to ensure that all required information is obtained from as few site visits as
possible.

Attachments A-E 2



EXHIBIT 2
REQUEST FOR PLANNING FUNDING

The Request for Planning Funding (RFPF), as developed jointly by the County and M/A-COM
and formally submitted to Sprint Nextel for Planning Funding, is reproduced in its entirety on the
following pages and shall serve as the detailed Statement of Work for this Project.

Note that Start and End dates have been changed to the form “ED+ XX days”, where ED, the
“Effective Date”, is the Project kickoff date, i.e. date of commencement of tasks.

Attachments A-E 3



Hm] T Transition FCC 800 MHz Band Reconfiguration

MHz iNi Request for Planning Funding
E Admlﬂlsvator Form #: TA-2.6
The Official Reconfiguration Manager Page 1 of 29

800 MHz Reconfiguration —
Request for Planning Funding (RFPF) Form

To facilitate review of your RFPF and to expedite the process to secure planning funding, please
review the RFPF guidance thoroughly. RFPF submission must adhere to TA guidance — any
deviation will slow the RFPF review process. Guidance documents are available at
http://www.800TA.org/content/documents/rfpf forms.asp.

The TA has developed the following documents to assist RFPF preparation:

e Instructions — http://www.800TA.org/content/PDF/forms/RFPFE Instructions.pdf.

e Samples of completed RFPFs for Small and Medium/Large systems —
http://www.800TA.org/content/PDF/forms/RFPF_Large Medium.pdf or
http://www.800TA.org/content/PDF/forms/RFPF _Small.pdf.

e Planning Funding Agreement (PFA) Fast Track Fact Sheet —
http://www.800TA.org/content/PDF/reconfiguration _materials/FastTrack FS.pdf

0610pq001r11-SOW- 2/6/2007
The TA reminds licensees that representations made to the TA are held to the same requirement of truth and candor as representations made to the FCC.
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Hl]l] I Transition FCC 800 MHz Band Reconfiguration

MHz iNi Request for Planning Funding
- Admlﬂlsj.[rator Form #: TA-2.6
The Official Reconfiguration Manager Page 2 of 29

Licensee Information

Licensee Organization Name: County of Los Angeles
Licensee City, State and Zip: Los Angeles, CA 90063

800 MHz Call Signs

Call Si.gn Two-Letter Call Sign .

(one ciltlelsl)lgn ber Service Code Expiration Date Licensee Name
WNNM901 YF 3/20/2015 Los Angeles, County of
WNNM902 YF 3/20/2015 Los Angeles, County of
WNNM904 YF 3/20/2015 Los Angeles, County of
WNNM905 YF 3/20/2015 Los Angeles, County of
WNNM906 YF 4/30/2015 Los Angeles, County of
WNNM907 YF 3/20/2015 Los Angeles, County of
WNNM908 YF 8/18/2014 Los Angeles, County of
WNNM909 YF 3/29/2015 Los Angeles, County of
WNNM912 YF 4/30/2015 Los Angeles, County of
WNZY866 YF 7129/2012 Los Angeles, County of
WNZY867 YF 7129/2012 Los Angeles, County of
WPHY854 YF 11/28/2015 Los Angeles, County of
WPJM560 GF 7/29/2011 Los Angeles, County of
WPPX548 YF 2/28/2015 Los Angeles, County of
WPTQ630 YF 11/26/2011 Los Angeles, County of
WPUK518 YF 3/21/2012 Los Angeles, County of
WPPX553 GF 2/28/2015 California, State of

Note: To add additional rows, place the cursor in the last box and press the “Tab” key.

Please do NOT include any call signs not requiring reconfiguration according to the FCC’s Report and
Order. Does this request include all call signs that are to be reconfigured?

[]Yes

X No
0610pq001r11-SOW- 2/6/2007
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The Official Reconfiguration Manager

If not, please identify which call signs are not included and explain below.

FCC 800 MHz Band Reconfiguration
Request for Planning Funding

Form #: TA-2.6

Page 3 of 29

County of LA is licensed on: a) ONE frequency in the Ch1-120 range (852.3125 MHz) which is being
addressed under a separate PFA - applicable Call Signs: KFO689, WPDV639, WPDV635, WPDV629,
WPDV632, WPDV636, WZS448, KNER448, WPRR761; b) ONE frequency in the Expansion Band
(860.2625 MHz) — applicable call signs: KNER447, WPDV636.

Summary of All Costs Table

Pursuant to the FCC’s mandated 800 MHz band reconfiguration, the incumbent licensee is required to
reconfigure its system and requests that Sprint Nextel fund its estimated system reconfiguration planning
costs, as outlined in the table below:

Planning Cost Name of Total Total Expenses TOTAL % of Total Cost
Category Internal and Internal Vendor (Internal ([Category Total /
Vendor Costs Costs Labor Total Estimated
Service (not to (not to Costs + Planning Costs]
Provider(s) | exceed) | exceed/firm Vendor x 100)
fixed price) Costs +
Expenses)

County Staff
Frequency y 23004 0 0 23004 5%
Analysis M/A-COM

County Staff
System Y 20520 29400 7606 57526 13%
Inventory M/A-COM
Engineering and County Staff
Implementation 54000 141750 21049 216799 49%
Planning M/A-COM
Legal Costs Fletclzer,
Associated with Heald &
Planning Funding Hildreth, 0 2220 0 2220
Agreement PLC

8%
Legal Costs
Associated with Fletcher,
Frequency Heald &
Reconfiguration Hildreth, 0 29600 2160 31760
Agreement PLC
(optional)
i County Staff

Project Y 62720 42000 6379 111099 25%
Management M/A-COM
Other
Total
Estimated $160244 $244970 $37194 $442408 Total=100%

Planning Costs

Note 1: All Vendor costs in this RFPF are “Not to Exceed” unless otherwise stated.

0610pq001r11-SOW- 2/6/2007
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Note: Ensure all costs and expenses are consistent between this table and the supporting SOW.

Note: If 0% is indicated for any Planning Cost Category, it is assumed that the licensee is not
seeking planning funding for this activity.

Total Number of Subscriber Units (Guidelines regarding which Subscriber Units should be
included in your count appear in the RFPF Instructions on page 9): # 8108

Note: Since the Fast Track Option uses a $55 per subscriber unit rate as a proxy for all other
planning funding costs, licensees are reminded to provide a reliable, good faith estimate of the
number of units.

Total Cost Per Unit (Total Estimated Planning Cost/Total # Subscriber Units): $54.56

Start Date End Date

Effective Date (“ED”) ED+98 days

Note - This form is not complete without supporting documentation substantiating the above
estimates. Please see the detailed instructions and the Reconfiguration Handbook at
www.800TA.org for additional information.

Licensee Certifications and Contact Information

1. 1, licensee, have included all known planning costs for call signs identified on page 2. Should
additional costs be identified during negotiations, the estimate for those costs will be provided to
Sprint Nextel and agreed to before submitting a PFA to the TA for final review.

X Yes
[ ] No

2. Did you submit an Expansion Band Election Form to remain in the Expansion Band?
X Yes
[1No

3. If you operate in the Southeast ESMR, does your analysis of your planning funding needs include all
channels available in the expanded ESMR Band?

[]Yes
] No

X] Do not operate in the Southeast ESMR

0610pq001r11-SOW- 2/6/2007
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4. Incumbent licensee requests TA mediation if it fails to reach agreement with Sprint Nextel within 60
calendar days of the date on which Sprint Nextel receives the RFPF from the TA. Incumbent
acknowledges that TA mediation will be mandatory if the Incumbent has not reached agreement with
Sprint Nextel by the start of the mandatory negotiation period. Select “yes” or “no” below. For the
Fast Track Option, this is not required.

[ Yes

I No

Name (print): Richard Granado

Title: Radio Systems Division Manager
Phone Number: 323 267 2751

rgranado@isd.co.la.ca.us

A s

7

Date

Note - If you have not returned a Point of Contact form to the TA, please do so immediately. The
form is available at http://www.800TA.org/content/documents/reconfig forms.asp.

Statement of Work (SOW) Supporting RFPF

Licensee Organization Name: County of Los Angeles
Licensee City, State and Zip: Los Angeles, CA 90063

1.0 System Description

Overview

The Countywide Integrated Radio System (CWIRS) is a wide area, high capacity Trunked-
Simulcast/Trunked-Multicast System that serves the communication needs of several public safety and
public service entities within the County of Los Angeles.

CWIRS is built on the M/A-COM Enhanced Digital Access (EDACS) platform and was completed in
1993. It uses forty-three (43) NPSPAC frequencies to communicate to some 8100 users in thirty (30) .
County departments. A total of thirteen (13) radio sites are employed to provide the required countywide
radio coverage and to address special coverage enhancements and traffic demands in selected areas. An
additional communications site serves as the central hub for processing, controlling and routing all
CWIRS radio traffic such as to provide full featured, countywide intra-agency and inter-agency radio
communications.

0610pq001r11- 11/27/2006
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The County’s Internal Services Department (ISD) is responsible for engineering and maintaining CWIRS
and for overseeing and supporting the 800 MHz Reconfiguration Project.

The system topography and representative radio coverage areas are illustrated in Figure 1. A description
of the various CWIRS subsystems and their operation is given below.
Frequencies
In addition to its 43 CWIRS/NPSPAC frequencies, the County is licensed on, and maintains CWIRS
interoperability with:
o three (3) 800 MHz frequencies (one of which is in the Channel 1-120 group and one in the
expansion band) used for conventional, non-simulcast communications in small cells

o four (4) Temporary Location NPSPAC frequencies for experimental and emergency
operation in conventional mode, and

o seven (7) NPSPAC Mutual Aid channels operating in part conventional simulcast and part
conventional non-simulcast mode of operation.
Table 1 lists all 800 MHz frequencies used by the County’s radio systems. Of the 54 NPSPAC
frequencies shown, 7 are the Mutual Aid channels. These are licensed by the State of California, which
entity has authorized Local Entities to negotiate and execute the necessary Planning Funding and
Frequency Reconfiguration Agreements for these frequencies.

Only the NPSPAC channels in Table 1 below are addressed in this RFPF. Associated call signs are
tabulated on page 2.

Table 1: Total List of the County’s 800 MHz Operating Frequencies

NPSPAC Frequencies (Base Transmit - MHz)

866.0125 866.7500 867.2500 867.9500 868.5125
866.0625 866.7750 867.2750 867.9625 868.5875
866.0875 866.8000 867.3000 868.0125 868.6125
866.2250 866.9375 867.4375 868.0625 868.7250
866.2500 866.9500 867.5125 868.0750 868.7500
866.2750 866.9625 867.5875 868.0875 868.7750
866.3000 867.0125 867.7250 868.2250 868.8000
866.4375 867.0625 867.7500 868.2500 868.8375
866.5125 867.0750 867.7750 868.2750 868.9125
866.5875 867.0875 867.8000 868.3000 868.9875
866.7250 867.2250 867.9375 868.4375

Other Frequencies (Base Transmit — MHz)

852.3125 Channel 53 - subject to rebanding under separate PFA
858.2625 Not Rebanded
860.2625 Expansion Channel
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Radio Infrastructure
Trunked Simulcast Systems

CWIRS’ Trunked Simulcast communication is provided by two independent but interconnected 20-
Channel, 800 MHz, Ericsson-GE EDACS systems, comprising:

o The 20-channel Countywide System, deployed at eight mountaintop sites, providing radio
coverage for the entire County of Los Angeles.

e The 20-channel Basin System, deployed at five mountaintop sites, providing radio coverage
and additional capacity for the densely populated southern half of Los Angeles County,
including San Gabriel Valley and San Fernando Valley.

Figure 1 illustrates the sites and general service areas applicable to each Simulcast System. Note that the
“coverage” rectangles are intended only to roughly depict target coverage areas and should not be taken
literally. Note also that Catalina Island’s offshore distance is not to scale as it has been reduced to
conserve page space.

A high level block diagram of the CWIRS architecture is shown in Figure 2.

An additional “Receive-Only” site is located in the Criminal Courts Building in downtown Los Angeles,
where 20 receivers for the Countywide System and 20 receivers for the Basin System serve to enhance
reception from subscriber units transmitting from difficult coverage areas such as those masked by the
existence of high rise buildings.

All sites are linked by the County’s digital microwave and/or fiber optic cable network to the CWIRS
"Hub" site at the Eastern Avenue Microwave facility (EAV). All subscriber (inbound) transmissions
received at the radio sites congregate at EAV where they are voted to determine and select the best usable
signal for routing back to the radio sites and simulcast retransmission (outbound).

Each 20-channel system functions independently. However, through the use of the Ericsson-GE
Integrated Multisite Controller (IMC) located at EAV, subscribers assigned to either the Basin or the
Countywide system can communicate “seamlessly” with each other, and also "roam" between the two
systems without losing communication coverage.

By necessity, simulcast transmitters for a given radio channel are maintained on precisely the same
frequency. This is accomplished by the use of high-accuracy, high-stability rubidium frequency standards
at each of the simulcast sites. Additionally, all microwave/multiplex equipment at the sites is
synchronized to a single 1.544 MBit/sec timing source at EAV. Equalization networks are used for the
audio to ensure that phase-coherent signals are received in the transmitter coverage overlap areas. Careful
alignment of the simulcast systems is required on initial commissioning to ensure optimal coverage
performance, and again periodically to compensate for slight drifts in equipment parameters or seasonal
changes in propagation conditions.

Although the Basin and Countywide systems each share timing references and microwave links at a given
site, interoperation traffic between the two systems at that site is always first processed through the
receiver voters, the IMC and the simulcast conditioning/distribution equipment at EAV.

The Basin and Countywide Simulcast systems use Ericsson-GE Mastr Ile Base Station Repeaters. Table 2
shows the deployment and quantity of these radios by site and system.

Under fully operational conditions, trunking control of the Base Stations is performed by the Site
Controllers at EAV, one for the Basin system and one for the Countywide system. Control of the Base
Stations is performed by GE Trunking Cards (GETCs), which handle the transmissions to and from the
Site Controllers and control the station PTT, TX Mute, etc.

In addition to the M/A-COM base station and trunking equipment at the site, RF combining and radiating
elements - comprising TXRX Systems 6-port Transmitter Cavity Combiners, TXRX Systems Receiver
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Multicouplers, and directional/omnidirectional antennas from various manufacturers — form the complete
complement of site equipment.

Trunked Multisite Systems

To enhance coverage in certain geographical areas - known as Zones — three additional non-simulcast
EDACS trunked systems are deployed. Collectively, these are referred to as “multisite” systems, and they
each comprise a stand-alone, low capacity transceiver site and, in the case of the East Zone, a receive only
site. However, they are all fully integrated into the total CWIRS network via microwave and the IMC
such that radios on any given talkgroup in any Zone will be automatically connected to other CWIRS
radio traffic occurring on that talkgroup.

Figure 1 illustrates the sites and general service areas applicable to each of the Zone Systems. Note that
the “coverage” ellipses are intended only to roughly depict target coverage areas and should not be taken
literally.

Base Station repeaters in the Zones are the Ericsson-GE Mastr 111 model. Table 2 shows the deployment
and quantity of these radios by Site and Zone.

Trunking control of the Base Stations is performed by a dedicated Site Controller at each of the Zone
transmitter sites. GE Trunking Cards (GETCs) in each base station handle the transmissions to and from
the Site Controller and control the station PTT, TX Mute, etc. In the event of microwave failure, the
affected Zone continues as a stand-alone trunked radio system but loss of connectivity to the IMC
precludes interoperability with the Simulcast or other Multisite systems. In the event of Site Controller
failure, the GETCs assume the trunking role and the site falls back to a preset configuration or “Failsoft”
mode of operation.

As with the Simulcast systems described above, all Zone sites are linked by the County’s digital
microwave and/or fiber optic cable network to the CWIRS "Hub" site at the Eastern Avenue Microwave
facility (EAV) where the IMC resides and, where satellite receivers are involved, subscriber (inbound)
transmissions are voted to determine and select the best usable signal for routing and (outbound)
retransmission on the appropriate Simulcast and/or Zone system transmitters.

Mutual Aid

Although not strictly part of the CWIRS trunked system, the County operates and maintains a 800 MHz
(NPSPAC) Mutual Aid (ITAC) radio system. This comprises seven repeaters at San Dimas Microwave
and Oat Mountain Microwave, tuned to ICALL, ITAC1 thru ITAC4, CLEMARS 800 and FIREMARS.
They each use one transmit antenna with a combiner and one receive antenna with a multicoupler.

A second Mutual Aid system at Mt. McDill consists of a combination of two repeaters and a multi-
frequency receiver. At Verdugo Peak there is one repeater (ICALL) and a multi-frequency transmitter
with a multi-frequency repeater. One repeater at each site operates in simulcast with its counterpart at the
other site and serves as the “calling channel”. The second repeater at each site is remotely instructed to
operate on any one of four other 800 MHz mutual aid channels, and operates independently and non-
simulcast with the other site.

The Mutual Aid system is available 24/7 to provide emergency communication and interoperability with
other agencies over a wide geographical area. It is licensed by the State of California, which has assigned
the County the responsibility for performing the necessary 800 MHz rebanding.
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Figure 1: CWIRS Radio Site Locations and Target Coverage Areas
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Table 2: CWIRS Radio Systems — Site/Radio Deployment

System > Trunked Simulcast Trunked Multisite _Conventlor_lal
Simul/non-Simul
. . County- East Coast |North-East| Countywide
SRR RS L wide Zone Zone Zone (Mutual Aid)
Radio Site / Abbreviation
Transceivers
Castro Peak CPK 20 20
Johnstone Peak JPK 20 20
Lower Blue Ridge LBR 20
IMt. Disappointment MDI 20 20
Mt. McDill MMC 20 2
Rolling Hills Transmit RHT 20 20
\Verdugo Peak VPK 20 20 2
'Whitaker Middle Peak WMP 20
Black Jack Mt. BJM 4
San Dimas Microwave SDW 5 7
Blue Rock BRK 3
Oat Mt. Microwave OAT 7
Total Transceivers 100 160 4 5 3 18
Receivers
Criminal Courts CCT 20 20
Rio Hondo RIH 4
Total Receivers 20 20 4
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Subscribers

CWIRS is a single integrated radio system that is accessible to a large number of users within a variety of
different, independent departments. A list of these departments is given in Table 3. The many features and
benefits of trunking technology allow autonomous, private conversations to take place between
individuals or between members of a group without interfering with other groups.

Field units use mobile and portable radios to communicate over the radio system, while dispatch
operators use RF Control stations, mobile relay operation, communications control consoles or desk-top
control units.

A disaster coordination configuration is preset into every user's radio which allows them to access,
monitor and participate in common county-wide transmissions. Some units are programmed with access
to the California State controlled Mutual Aid repeaters and/or other sister agency radio systems, should
the need arise for interoperability with non-CWIRS users.

Communications Control

All communication and control circuits to and from the radio sites are conveyed via the County’s
microwave backbone, the hub of which is EAV. This facility also functions as CWIRS’ Communication
Control Center and contains the Basin and Countywide receiver voting subsystem, simulcast transmission
control and conditioning equipment, trunking system controllers, the system manager and the Integrated
Multisite Controller (IMC). Additionally, it contains the common switching equipment that interfaces to
communication control consoles located at the Hall of Records, the Emergency Operations Center and
elsewhere across Los Angeles County.

Communications control consoles and desk-top control units are hard-wired to the Integrated Multisite
Controller (IMC) and Central Site Controller (CSC). Communications control consoles are capable of
operating on any CWIRS talk groups or systems.

One of the most important features of CWIRS is interoperability with other County agencies. CWIRS
interfaces with other County Public Safety radio systems, such as the Sheriff and Fire Systems.
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Table 3: CWIRS Subscriber Agencies and Departments

# Agency/Department # Agency/Department

1 | Administrative Officer 20 | Public Library

2 | AG Comm/Weights and Measures 21 | Public Social Services

3 | Animal Care and Control 22 | Public Works

4 | Beaches and Harbor 23 | Red Cross

5 | Board of Supervisors 24 | Registrar Recorder

6 | Children and Family Services 25 | Sanitation - Solid Waste

7 | Children Medical Services " | Sanitation - Water Waste

8 | Community and Senior Citizen Services | 26 | Sheriff

9 | Coroner 27 | Temple City

10 | District Attorney 28 | State Parole

11 | Fire-F & FW 29 | Health Hazmat

12 | Glendora Transportation 30 | ISD - Alterations and Improvements
13 | Health Services " | ISD - Communication Systems Support
14 | Mental Health " | ISD - Custodial Services

15 | Museum of Art " | ISD - Customer Assistance Division
16 | Museum of Natural History " | ISD - Dept-Wide Programs Division
17 | OPS - Admin " | ISD parking Services

" | OPS - Facilities " | ISD - Maintenance and Operations
" | OPS - Health " | ISD - Network Services Division

" | OPS - Parks " | ISD - Premises Systems Division

18 | Parks and Recreation " | ISD - Radio Systems Division

19 | Probation - JIB " | ISD - Telecom Branch Admin

" | Probation - Main

Table System Description:

<Please verify numbers provided below match narrative description provided above and details provided

in RFPF and SOW.>

System Description
Number of mobile units used for day-to-day
communications covered by this RFPF (used to calculate 2631
per unit cost); include control stations and SCADA units
Number of portable units used for day-to-day 5477
communications covered by this RFPF
Number of channels covered by this RFPF (exclude 54
channels not to be reconfigured)
Number of sites to be inventoried under this RFPF 15
Number of entities using the 800 MHz system being 30
reconfigured
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2.0 Task A: FREQUENCY ANALYSIS

2.1 Co-channel Analysis

2.2 Task AO1: Transmitter Combiner and Receiver Multicoupler Suitability

This task will be performed by County Technical Staff. The County will:

o Determine if the new frequencies will operate in the existing combiner and multi-coupler
systems at each site

o Determine the requirements for retuning or replacement, as applicable.
¢ Obtain and review manufacturer’s specifications and retuning procedures.

o Specifically address the County’s mandate to maintain full communication service, coverage
and capacity throughout the Reconfiguration.

2.3 Task A02: Intermodulation Analysis

Helpful Hint:

¢ Intermodulation Studies (IM) are necessary only under limited circumstances. To request an IM for
a site, the licensee must believe that at least one of the three criteria, as described in the RFPF
Form/Instructions, is present within their environment. To qualify for funding, the condition(s) must
be indicated in the RFPF Form.

This task will be performed by County Technical Staff. The County will:

e Perform Intermodulation Analysis incorporating new TA-allocated frequencies for each
affected site, considering both the rebanded system(s) and collocated systems.

o Collect frequency and technical data as needed from collocated radio systems.

o Determine the magnitude of potential interference, if any, and provide cost estimates to
resolve potential interference by means of special filtering or other RF isolation measures.

Qualifying Scenarios Suspected (yes/no) Site(s) Affected
(if kKnown)

Location with two or more co-site transmitters

with potential to impair base station receivers. Yes Al
Licensee’s fixed receive antenna is proximate to

> Yes All
a transmitting antenna other than your own.
Landlords or site managers of shared
transceiver sites requiring an analysis of the IM NoO i

environment as part of site agreements when
changing transmitting frequencies.
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2.4 Task A03: Bidirectional Amplifier Suitability

This task will determine the functional suitability of bidirectional amplifier systems for use on rebanded
channels and will be performed by the County Technical Staff responsible for the various CWIRS/BDA
deployments. The County will:

e Determine the components within the BDAS requiring retuning or replacement.

o Document the necessary modifications and associated procedures such as to ensure an
expedient transition to the rebanded NPSPAC channels and with the same performance.

¢ Estimate the labor and material costs required to perform the Reconfiguration.

Frequency and Interference Analysis deliverables include:

Deliverables Estimated Date of Completion

CDRL AO01: Transmitter Combiner and Receiver Multicoupler
Suitability Assessment Report - Reports the suitability of the
proposed frequencies to operate on the existing TX combiners
and RX multi-couplers.

ED+42 days

CDRL A02: Intermodulation Interference Report - Report on
suitability/comparability of the new NPSPAC frequencies
with respect to the effect on Licensee and collocated systems, ED+42 days
including recommended mitigation measures, as necessary,
and their associated cost.

CDRL AO03: Bidirectional Amplifier Assessment —

Details the BDA retuning/ transition procedures, logistics, ED+42 days
schedule and resource requirements to accommodate the new
NPSPAC frequency allocations.
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INTERNAL Labor Table — FREQUENCY ANALYSIS
Planning Cost Start End Labor Labor Cost Expenses Labor Name
Category/Tasks Date Date Hours Rate (Hrs x Rate)
A0L: Transmitter
Combiner and
Receiver D Ef; 63 108 6804 County Technical
Multicoupler days Staff
Suitability
Assessment
A02: ED+ .
Intermodulation ED 42 130 108 14040 gt(:;?ty Technical
Interference Study days
A03: D
- - . + .
Bldlrejcjuonal D 1 20 108 2160 County Technical
Amplifier days Staff
Assessment
Total Internal
Cost $23004 0
VENDOR Labor Table — FREQUENCY ANALYSIS
Planning Cost Start End Labor Labor Cost Expenses Vendor Name
Category/Tasks Date Date Hours Rate (Hrs x Rate)

AO01: Transmitter
Combiner and
Receiver
Multicoupler
Suitability
Assessment

A02:
Intermodulation 0
Interference Study

AO03: Bidirectional
Amplifier
Assessment

Total Vendor Cost 0

Note - If a task includes both hard and transactional costs in the table, please include a separate
row for each applicable subtask and provide details in the description section.
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3.0 Task B: SYSTEM INVENTORY

3.1 Task B0O1: Infrastructure Inventory

This task will be performed by the Vendor, with support from County Technical Staff.
The Vendor shall:
e Conduct inventories of all CWIRS fixed end (infrastructure) equipment that will be impacted
in any way by Reconfiguration. Inventory itinerary is depicted in Table 4 under Task C02:

Site Reconfiguration Planning; however Black Jack Mountain reconfiguration data will be
obtained from existing documentation and photographs.

o Address M/A-COM as well as third party components such as Antennas, Transmitter
Combiners, Receiver Multicouplers, Tower Top Amplifiers, Test Unit Radios, Control
Channel Monitors, backhaul T1 Access Servers, spare parts and all other RF and ancillary
equipment directly or indirectly impacted by Reconfiguration. However, tower climbing to
inventory Antennas and Tower Top Amplifiers will not be necessary; additional tower data, if
required, will be obtained by County Line Crew.

o Record description, model, version, serial number, quantity, software version, firmware
version and configuration data, as applicable and as required to plan and price the
Reconfiguration.

¢ Identify and describe mandatory upgrades, reprogramming, replacements, etc. applicable to
each type of component.

Work will be performed by M/A-COM system engineer(s) with individual assignments made upon Notice
to Proceed by County.

Vicinity transportation will be accommodated by rental vehicle.
Vendor Travel Expenses:

(1) Airfare @ $1,260

(20)  Lodging @ $157.50/day

(20)  Subsistence @ $63.00/day

(20)  Rental Car @ $68.25/day

County Travel Expenses are included under Task C02: Site Reconfiguration Planning

3.2 Task B02: Subscriber Inventory

This task will be performed by County Technical Staff. The County will:

e Develop a detailed inventory of all CWIRS subscriber (user) equipment, including, but not
limited to, mobile radios, portable radios, control stations. Include subscriber antennas, RF
components, spares, accessories and all other RF and ancillary equipment directly or
indirectly impacted by Reconfiguration.

o Document all current radio software, firmware and configuration data as may be required by
M/A-COM to generate the cost to Reconfigure all subscribers (see Task C03). Quantities
will be accurate to within 5%. To optimize the integrity of this data, some subscriber site
visits may be required.
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County Travel Expense: 10 days County Vehicle at $38.04/day, $0.9505/mile, avg. 60 miles round
trip/day (less 40 miles/day)

3.3 Task B03: Bidirectional Amplifier Inventory

County Technical Staff will develop an inventory of all CWIRS BDA and associated equipment that is
impacted by the Reconfiguration and document this in the deliverable “BDA Inventory”.

System Inventory deliverables include:

Deliverables Estimated Date of Completion

CDRL BO01: Infrastructure Inventory — Lists all CWIRS ED+42 days
equipment at each radio site and identifies which components
need to be retuned, reprogrammed, replaced, upgraded.

CDRL B02: Subscriber Inventory — A comprehensive ED+42 days
inventory of all CWIRS subscriber equipment and accessories
impacted by Reconfiguration.

CDRL B03: BDA Inventory — Lists all CWIRS- related BDA ED+42 days
equipment and installation sites; identifies which components
need to be retuned, reprogrammed, replaced, upgraded.

INTERNAL Labor Table - SYSTEM INVENTORY

Planning Cost Start End Labor Cost

Category/Tasks Date Date Hours Leloer Reliz (Hrs x Rate) 2OEIEES Lele e
BO1: ED+ .
Infrastructure ED 42 40 108 4320 gt(; L;Pty Technical
Inventory days
BO2: ED+ .
Subscriber ED 42 140 108 15120 gt(; L;Pty Technical
Inventory days

. ED+ County Technical

BO:  BDAlgy | w2 | 10 108 1080 Staff
Inventory days
Total Internal
Cost $20520 571
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VENDOR Labor Table — SYSTEM INVENTORY
Planning Cost
Category/Tasks %t;r; 5233 hil;?; Labor Rate (Hrscff?tate) Expenses Vendor Name
BO1: ED+
Infrastructure ED 42 168 175 29400 M/A-COM
Inventory days
B0O2:
Subscriber 0 M/A-COM
Inventory
BO03: BDA 0
Inventory
Total Vendor
Cost 29400 7035

Note - If a task includes both hard and transactional costs in the table, please include a separate
row for each applicable subtask and provide details in the description section.

4.0 Task C: ENGINEERING/IMPLEMENTATION PLAN

Helpful Hint:

e Include activities and costs associated with developing your Implementation Plan and Cost
Estimate.

e Drive or coverage/acceptance testing is considered part of reconfiguration implementation,
not planning! These tests are done immediately before and after system cutover to new channels,
and should not be part of planning requests.

4.1 Task C01: Continuity of Communication Service Planning

This task will be performed by the Vendor, with support from County Technical Staff. County labor
estimate is based on 2 engineers supporting 10 days of site surveys (10 hour days).

The Vendor shall:

o Conduct detailed site surveys to determine and specify all facilities and equipment required to
transition CWIRS to the new NPSPAC frequencies without any degradation in system
coverage, capacity or reliability.

o Where additional space is required, plan for the deployment of temporary communication
facilities, addressing all relevant aspects, including, but not limited to, transport, accessibility,
site location/mounting, electric power, backup power, air conditioning, supervisory/security
alarms, etc..

o Prepare site plans in sufficient detail to price the proposed Implementation.
o Prepare detailed equipment list
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Equipment lists and site plans will be prepared by M/A-COM system engineer(s) with individual
assignments made upon Notice to Proceed by County.

Survey work will be performed by Vendor’s subcontractor (General Dynamics Wireless Services under
contract to M/A-COM). A two-person survey team is proposed. General Dynamics’ expenses for this
effort amount to $11,403.

County Travel Expense: 10 days County Vehicle at $38.04/day, $0.9505/mile, avg. 120 miles round
trip/day (less 40 miles/day)

4.2 Task C02: Site Reconfiguration Planning

This task will be performed by the Vendor, with support from County Technical Staff. County labor
estimate is based on 2 engineers supporting 10 days of Reconfiguration planning (10 hour days).

The Vendor shall:

o Describe how the Plan will ensure continuity of communications and uncompromised system
integrity, capacity and functionality throughout the Reconfiguration process.

¢ Include, as necessary, contingency plans and equipment to mitigate any potential outages.

o Evaluate and clearly describe any expected, unavoidable site outages or capacity/coverage
reductions during the Reconfiguration effort.

o Address all necessary enhancements — temporary or permanent - to IMC, voting,
microwave/multiplex and trunking control equipment to ensure full interoperability between
subscribers units during the transition period, whether or not they have undergone and
completed Reconfiguration.

e Prepare detailed cost estimate of all labor and materials to execute and complete Site
Reconfiguration as described above, including: a) retuning, replacing, upgrading,
reprogramming, implementing and testing existing/new equipment, as applicable, b)
performing final optimization and acceptance testing of the Reconfigured system c) providing
complete as-built documentation, d) disposition of replaced equipment.

Work will be performed by M/A-COM system engineers with individual assignments made upon Notice
to Proceed by County.

M/A-COM Project Manager will participate in a licensee needs assessment and assist in the development
of a cutover plan and the rebanding cost estimate..

Vicinity transportation accommodated by rental vehicle.
Vendor Travel Expenses (Two on-site meetings are estimated):
4) Airfare @ $1,260
(12)  Lodging @ $157.50
(12)  Subsistence @ $63.00
(12) Rental Car @ $68.25
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Table 4 — Proposed Site Survey Schedule

Site Survey Schedule
Day Sites Visited Types of Subsystems Est. Time Required (Hrs)
CwW BA | Zone | M-Aid | Travel | On-Site | Total
1 JPK X X 3 7 10
2 VPK X X X 3 7 10
3 MDI X X 3 7 10
4 MMC X X 5 5 10
5 WMP X X 6 5 11
6 CPK/OAT X X X 3 7 10
7 RHT X X 2 8 10
8 SDW/RIH X X 2 6 8
9 CCT X X 2 6 8
10 LBR/BRK X X 5 5 10
11 BJM X 0
Legend Total Est. Hrs 97
BJM |Black Jack Mt RHT |Rolling Hills Transmit
BRK [Blue Rock RIH |Rio Hondo
CCT [Criminal Courts SDW |San Dimas Microwave
CPK [Castro Peak VPK |Verdugo Peak
JPK |Johnstone Peak WMP |Whitaker Middle Peak
LBR |Lower Blue Ridge 0610ef001 Xls
MDI |Mount Disappointment CW |Countywide Simulcast (EDACS)
MMC |Mt. McDill BA |Basin Simulcast (EDACS)
OAT [Oat Mt. Microwave Zone |Non-Simulcast (EDACS)

4.3 Task C03: Subscriber Retune/ Reprogram/ Replace Determination

This task will be performed by County Technical Staff.

Based on the inventory obtained in Task B02, and the type, category, application, etc. of each subscriber
unit, the County will:

o Determine the requirements for Reconfiguration of CWIRS subscriber units and spares,
identifying which require retuning, reprogramming, reflashing, upgrade, replacement, etc..

o Schedule and describe the procedure for Reconfiguration of the subscriber units and estimate
the associated labor and material costs.
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Engineering/Implementation Planning deliverables include:

Deliverables Estimated Date of Completion
CDRL CO01: Continuity of Communication Service Plan.
Describes the parallel operation requirements for each site. ED+59 days
Lists and prices all associated equipment, material, facilities
for parallel operation
CDRL C02: Site Reconfiguration Plan - Details the
procedures, logistics, schedule, resource requirements and ED+73 davs
material and labor costs to implement parallel operation and y
then perform the final cutover and test.
CDRL CO03: Subscriber Retune/ Reprogram/ Replace
Determination - Report detailing the plan and cost to
reconfigure all CWIRS subscriber units and associated ED+42 days
equipment.
INTERNAL Labor Table — ENGINEERING/IMPLEMENTATION PLAN
Planning Cost Start End Labor Labor Rate Cost Expenses Labor Name
Category/Tasks Date Date Hours (Hrs x Rate)
CO01: Continuity -

+ -
of  |ep |so 200 108 21600 County - Technical
Communication days Staff
Service
C02: Site ED+ .
Reconfiguration | ED 73 200 108 21600 gt(; L;Pty Technical
Planning days
CO03: Subscriber
Retune/ ED+ i
Reprogram/ ED 42 100 108 10800 g& L;?ty Technical
Replace days
Determination
Total Internal $54000 1141
Cost
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VENDOR Labor Table — ENGINEERING/IMPLEMENTATION PLAN
Planning Cost Start End Labor Labor Rate Cost Expenses Vendor Name
Category/Tasks Date Date Hours (Hrs x Rate)
CO01: Continuity £D
+
of _ |ep s 354 175 61950 M/A-COM ~ (Note
Communication days 1)
Service
C02: Site ED+
Reconfiguration | ED 73 456 175 79800 M/A-COM
Planning days
CO03: Subscriber
Retune/
Reprogram/ 0
Replace
Determination
Total Vendor 141750 19908
Cost

Note 1: This task performed by M/A-COM subcontractor. Stated cost is Firm Fixed Price.

Note - If a task includes both hard and transactional costs in the table, please include a separate
row for each applicable subtask and provide details in the description section.

5.0 Task D: LEGAL COSTS (Limited to attorney’s fees, no project management costs)

Helpful Hint:

e If desired, you may include legal costs related to negotiating an FRA either in the planning request
or in the Cost Estimate for an FRA.

e All legal costs are subject to the guidelines outlined in the TA’s Cost Classification Policy.

5.1 Task DO1: PFA Legal Advice, Negotiations and Contract Review

The County will retain the services of a Legal Consultant to review the PFA contract with Sprint Nextel.

5.2 Task D02: FRA Legal Advice, Negotiations and Contract Review (optional)

The County will retain the services of a Legal Consultant to support FRA negotiations with Sprint Nextel
and review the resulting contract.
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INTERNAL Labor Table — LEGAL PFA
Planning Cost Start End Labor Labor Rate Cost Expenses Labor Name

Category/Tasks Date Date Hours

(Hrs x Rate)

PFA Legal
Advice

PFA
Negotiations*

PFA Contract
Review

Total Internal
Cost

*Negotiations not applicable for Fast Track

VENDOR Labor Table — LEGAL PFA

Planning Cost Start End Labor Labor Rate Cost
Category/Tasks Date Date Hours (Hrs x Rate)

Expenses Vendor Name

PFA Legal 0 0 Fletcher, Heald

Advice Hildreth

PFA 0 0 Fletcher, Heald &

Negotiations* Hildreth

PFA Contract Dec Feb 8 Fletch Heald &
X 15 6 370 2220 .e cher, ea

Review 2006 2007 Hildreth

Total VVendor
Cost

*Negotiations not applicable for Fast Track

2220
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End
Date

Start
Date

Planning Cost
Category/Tasks

Labor
Hours

FRA Legal
Advice

Labor Rate

Cost
(Hrs x Rate)

FRA
Negotiations

FRA Contract
Review

Total Internal
Cost

Expenses

Labor Name

VENDOR Labor Table — LEGAL FRA

Planning Cost Start End Labor Labor Rate Cost Expenses Vendor Name
Category/Tasks Date Date Hours (Hrs x Rate)
FRA Legal ED+77 | ED+87 Fletcher, Heald &
Advice days days 20 370 7400 Hildreth
FRA ED+77 | ED+87 Fletcher, Heald &
Negotiations | 4&¥s | days 40 370 14800 Hildreth
FRA Contract | ED*77 | ED+87 Fletcher, Heald &
Review days days 20 370 7400 Hildreth
Total Vendor 29600
Cost

Note - If a task includes both hard and transactional costs in the table, please include a separate
row for each applicable subtask and provide details in the description section.

6.0 Project Management

Helpful Hint:

e Non-project management activities, such as the activities included in developing an Incumbent’s
Implementation Plan and Cost Estimate, should not be included in the project management
description or associated costs.

e Improperly categorizing project management costs could drive up the percentage of total that
includes project management. This could make you ineligible for the Fast Track Option.
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6.1 Task EO1: Planning Management

Reconfiguration Planning will be managed by the County’s 800 MHz Reconfiguration Program Manager.
The Program Manager’s duties will:

e Conduct initial project kickoff meetings to assign and schedule tasks
o Assign internal resources and monitor expenses

o Liaise with County Administration and Finance departments

o Liaise with legal consultants

¢ Manage and support Vendor based on agreed Scope of Work

o Assimilate and distribute system documentation and engineering data

e Review County and Vendor Planning Deliverables, Reconfiguration Implementation Plan and
Reconfiguration Cost Estimate.

o Manage request for Reconfiguration funding leading up to the Frequency Reconfiguration
Agreement.

o Submit and update the Project Plan (see Deliverables below)

Task EO1 shall also be supported by the Vendor’s Project Manager as follows:
¢ Provide project management of all M/A-COM Planning Tasks.
o Attend project meetings/conference calls
o Submit bi-weekly Progress Reports to County.

o Oversee and validate the generation of the Deliverables associated with the Planning Phase,
and the labor and material cost estimates associated with the Reconfiguration.

o Develop the detailed Project Management Plan for the Reconfiguration Phase.
Vicinity transportation accommodated by rental vehicle.
Vendor Travel Expenses (One on-site meeting is estimated):
(1) Airfare @ $1,260
(3) Lodging @ $157.50
(3) Subsistence @ $63.00
(3) Rental Car @ $68.25

6.2 Task E02: FRA Negotiations and Contract Review

The County’s Project Manager and Technical Staff will advise and assist the County in negotiations with
Sprint Nextel for Reconfiguration Funding.

This task shall also be supported by the Vendor’s Project Manager and System Engineer as follows:

o Support COUNTY, as required, in presenting the Request for Reconfiguration Funding to
Sprint Nextel and negotiating the Frequency Configuration Agreement (FRA)

Vendor Travel Expenses (Two on-site meetings are estimated):
2 Airfare @ $1,260
(6) Lodging @ $157.50

(6) Subsistence @ $63.00
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Project Management deliverables include:

Deliverables
EO01b: Vendor: Progress Reports

Estimated Date of Completion
Every two weeks

EO1b: Vendor: Reconfiguration Project Management Plan and ED+ 77 days
Cost Proposal —(Request for Configuration Funding)
E02: County: Project Plan ED and A/R
INTERNAL Labor Table — PROJECT MANAGEMENT
Planning Cost Start End Labor Labor Rate Cost Expenses Labor Name
Category/Tasks Date Date Hours (Hrs x Rate)
EO1: Planning | ED ED+ 360 115 41400 County Project
Management v Manager
days
E02: FRA ED+ | ED+ 120 115 13800 County Project
Negotiations & | /7 98 Manager
Contract days days
Revi 80 94 7520 County Regulator
eview .
Affairs
Total Internal $62720
Cost

*Negotiations support expected to be minimal or not applicable for Fast Track

VENDOR Labor Table - PROJECT MANAGEMENT

Planning Cost Start End Labor Labor Rate Cost Expenses Vendor Name

Category/Tasks Date Date Hours (Hrs x Rate)
EO01: Planning M/A-COM
Mana "

gement
days

E02: FRA o et | 192 175 33600 M/A-COM
Negotiations & | gays | days
Contract
Review
Total Vendor 42000
Cost

*Negotiations support expected to be minimal or not applicable for Fast Track
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Note - If a task includes both hard and transactional costs in the table, please include a separate
row for each applicable subtask and provide details in the description section.

7.0 Other
Deliverables Estimated Date of Completion
Internal Labor Table
Planning Cost Start Date End Date Labor | Labor Rate Cost

Category/Tasks

Hours

(Ave.)

(Hrs x Rate)

Total Internal
Cost

Expenses

Labor Name

Vendor Labor Table

Planning Cost Start End Labor Labor Rate Cost Expenses Vendor Name
Category/Tasks Date Date Hours (Hrs x Rate)
Total Vendor
Cost

Note - If a task includes both hard and transactional costs in the table, please include a separate
row for each applicable subtask and provide details in the description section.
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[} gazk Task Mame Start Finish Wark Cost 0T [&pr o7 [May 07 [un 07 T
a oce 5 12 [ 19 [ 26 2 g 16 | 23 [ 30 [ 7 [1a [ [28 [ a4 [11 [18 [ 25

1 A Frequency Analysis Mar 12 Apr 23 M3 s F23.004 | e,

2 AN Tr: itter Combil and R Multicoupler Suitability Mar 12 Apr 23 63 hrs 46,804 L v

3 A0101 Vendor MA-COM A - DELETED Mar 12 har 12 Ohrs 30 * 312

4 A0102 Cournty har 12 Mar 21 B3 hrs §6,504

2 E A0102 CDRL: TX Combiner/RX Muticoupler Suttabilty Assessment Apr 23 Apr 23 Ohrs 30

B AD2 Intermodulation Analysis Mar 12 Apr 23 130 hrs $14,040

7 A020 Vendor MA-COMA - DELETED Mar 12 Mar 12 Ohrs 30

g A0202 Courty hdar 12 Apr 2 130 hrs 14,040

a9 E A0203 CDRL: Intermodulation Repart Apr 23 Apr 23 Ohrs 0

10 A03 irectional Amplifier Suitability Mar 13 Apr 23 20 hrs $2,160

1" A0302 County hdar 13 har 13 20hrs 2,160

12 E A0303 CDRL: BDADAS Sultabiity Assessment Report Apr 23 Apr 25 Ohrs ki)

13 B System Inventory Mar 12 Apr 23 358 hrs $49.920

14 B Infrastructure Inventory Mar 12 Apr 23 208 hrs $33,720

15 |Ed B0 “encdor MIS-COM & Mar 12 Apr 9 168 hrs $20,400

16 |Fd BO102 Courty Support hdar 12 Mar 15 40 hrs $4,320

17 E BO103 CDRL: Infrastructure Inventary Apr 23 Apr 23 Ohrs 0

18 B2 Subscriber Inventory Mar 12 Apr 23 14 hrs $15,120

19 |Ed  Boz0 Vendor MA-CONM & - DELETED hdar 12 har 12 Ohrs 0

20 |Ed BO20Z County har 12 Apr 3 140hrs|  $15120 Jsﬁ

21 E BO203 CDRL: Subsctiber Invertary Apr 23 Apr 23 Ohrs 0 *

22 BO3 BDA Inventory Mar 12 Apr 23 10 hrs $1,080 L . wy

23 BO30 County Mar 12 Mar 13 10 hrs §1,080 [l ] ul

24 |[Ed BO302 CORL: Invertory BD&, quartitiesimadelsfconfigurations Apr 23 Apr 23 Ohrs $0 423

25 (™ EngineeringImplementation Plan Mar 12 May 24 1,310 hrs | $195,750 L wy

26 c Continuity of Communication Service Mar 12 May 10 554 hrs $83,550 L y

27 |Ed cm “endor MIS-COM B Mar 12 Mar 13 16 hrs 2,500 AL COn B

25 E ooz Sub-vendor 1 (G0 hiar 12 Aprd 336 hrs 39,150

28 E o104 County Support hiar 19 Apr 19 200hrs §21,600

30 E oS CORL: Continuity of Communication Service Plan May 10 gy 10 Ohrs 0

kil coz Site Reconfiguration Planning Mar 19 May 24 656 hrs | $101,400

32 cozol wendor Mis-COM B, D Apra htay 17 456 hrs §749,500 i B.M/A-COM D

33 coz02 County Support har 19 Apr19 200hrs $21,600

34 E o204 CDRL: Site Reconfiguration Plan Mary 24 hiay 23 Ohrs 30

38 co3 Subscriber program/ Rej Deter Mar 12 Apr 23 100 hrs $10,800

36 <0301 Vendor MA-COM C - DELETED Mar 12 Mar 12 Ohrs 30

37 c0a02 Courty Bpr 4 Apr19 100hrs| $10,300

35 |Ed 0303 CORL: Subscriber RetuneReprogramBeplace Plan Apr 23 Apr 23 Ohrs 0

39 D Legal Mar 12 Jun7 86 hrs $31,820 L 4

40 Do PFA Legal Advice Mar 12 Mar 12 6 hrs §2,220 B RG[60%]

# Do2 FRA Legal Advice May 28 Jun? 80 hrs $29,600

42 E Project Management Mar 12 Jun1g 800 hrs | 104720 L

43 Ed1 Planning Management Mar 12 May 23 408 hrs $49,800 L

44 |Ed ENMO1 “endor MI2-COM T hdar 12 har 19 48 hrs $&,400

45 ECM03 County hdar 12 ey 10 360 hrs F41 400

46 E E0102 CDRL: Request for Reconfiguration Funding May 25 gy 25 Ohrs 0

47 E02 Hegotiations and Contract Review May 28 Jun 1§ 392 hrs $54,920

46 E0z204 wendor Mis-Com D E (FRA) May 25 Jun 12 192 hrs $33,600

43 E0205 Courty 1 (FRA) May 25 Jun 14 120hes|  $13,800

50 E0206 Courty 2 (FRA) May 28 Jun 7 80 hrs $7,520

a1 E0207 Approval of Reconfiguration Funding Jun i Jun 18 Ohrs 30
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Attachment B

PAYMENT TERMS

Contractor progress payments shall made in accordance with the CDRL Delivery and Task
Completion due dates as defined and mutually agreed in the RFPF (Statement of Work). These
are summarized in the tables below. Approval of Contractor invoices shall be subject to County
approval of the CDRLs and Tasks listed.

Not to Exceed Agreements

Deliverable sow/ Cost :
RFPF Due Date Aol Expenses IO CE
Page Hours | Rate | (Hrsx Rate) Amount
ﬁ?/g#tggll: Infrastructure 19 | ED+42Days | 168 | 175 |  $29400 $36,435.00
gg EL C02: Site Reconfiguration 23 | ED+73Days | 456 | 175 | $79800 $88,305.00
CDRL EO1: Progress Reports.
;Z‘;‘;gfe'?n”ers:'g{‘asggcéost 27 | ED+77Days | 48 | 175 $8400 $10,526.00
Proposal.
E"Z‘)Sn';r';gtz :F{Fesi/zv'yego“a“ons & 27 | ED+98Days | 192 | 175 | $33600 $37,853.00
Total NTE $151,200.00 | $21,919.00 | $173,119.00
Firm Fixed Price Agreements
Deliverable Sow/ .
RFPF Due Date Leloar | 11o0y Cost Expenses IDDES
Page Hours | Rate Amount
CDRL ~ C01: ~ Continuity  of ED+59 Days $61950 YN $73,353.00
Communication Service
Total FFP $61,950.00 | $11,403.00 | $73,353.00

ED = Effective Date

Total Project Cost (NTE + FFP): $246,472
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Attachment C

REQUIRED INSURANCE

“See Section 11.0 (Insurance) on
Attachment F (Additional Terms and Conditions)

Attachments A-E



Attachment D

INCUMBENT ACKNOWLEDGEMENT
[Sent to County directly as part of a licensee package upon the execution of the FRA by all parties. (per D.Marcella)]

INCUMBENT ACKNOWLEDGEMENT

Name: Dhate:

Iheal Number (10 be provided by Sprint Nestely:
Vendor Name (o listed on Schedule C of FRAR

Vendor Invoice N

Incumbent Contact Person

Incumbent Contact Address:

Contact Pervon Phone Number:
Contact Person Fax Number:
Type of GoodServices Delivered Diate of Acceptance of Cont

(Quastity amd Price as identilied on | GoodServices by Incumbent
Schedube C of the FRA)

L (] bemi™) wck bedge that all good Hlentified on the
Invodce mumber referenced above and sttached 1o this acknowledgemont have been
received/performed.

BY:
Name:
Title:

PLEASE RETURN TO SPRINT NEXTEL
ONLY VIA FAX:
(866)-221-6990

Attachments A-E



Attachment E

PAYMENT SETUP FORM
[To be sent to M/A-COM as part of a vendor package upon the execution of the FRA by all parties. (per D.Marcella)]

(EXAMPLE ONLY)
Tatitled Document Page 1of 2

S rint \)b Payee Setup Form
P for 800 MHz Rebanding Onl

Together with NEXTEL

Incumbent Name: Indiana, State of (Deal Mumber DL8910427969) Date:
Vendor Name:

Tax ID or Social Security #:

':- Individual/Sale ' Corporation ':' Partnership
Check Appropriate Box for Tax Status: _ ] _
(_) Federal/statefLocal Gowvt Agency/Entity _) Other

Remit to Address:

Same as an Invoice StRer
City: State: Zip Code:
Physical Address:
for Delivery of Overnight Payment Strest
City: State: Zip Code:
Accounts Receivable [AfR) Contact Name:
Phone Mo:

Fax Mo: &/R Email Address:

Eank Account Information

Eank Name: Name on Account:
Bank Address: | Bank Phone No:
Account Number: Routing No:
Further Credit Information:
T ackmawiedge that the bank infarmation pravided abave is accuraie.

Payee Signature: Date:

Print Name: Phone No:

Under panaltiss of parjury, I cartify that

1. The Taw ID or Sodal Security # on thiz form isthe correct taupayer identification number (TIM (or I am waiting for a number to be iszued to me
2. I ar not subjectto bad: up withholding becausze: (a) I arm exempt from backup withholding, or (B) I have not been notified by the IRS that I ar
backup withholding az a result of 2 failure to report all interest of dividends or (€] the IRS hasnotfied me that I am no longer subjectto badiup wi
3 Lar a U5 person (induding a UL S, resident alien and companies),

Lartification Inatructi ons: You must cross out Item 2 above if you have notified the IRS that vou are aurrenty subjectto badiup withholding bec
failed to report all interest and dividends on your tas return, For real estate transactions, Item 2 does not apply, For mortgage interest paid, acqui:
abandonment of secured property, cancellation of debt, contributions to an individual retirerent account (IR &), and generally, payments other tha
dividends, you are not required to sign the certification, but vou must provide your correct TIM

For Sprint/Nextel Office Use Only

http:/fwwrw in goviipscisale t/B00MHz/payee_setup_form html 12772006
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ATTACHMENT F

ADDITIONAL TERMS AND CONDITIONS

1.0 DISPUTE RESOLUTION PROCEDURE

1.1 General

Contractor and County agree to act immediately to resolve mutually any disputes that may
arise with respect to the Agreement. All such disputes shall be subject to the provisions of this
Section 1.0 (Dispute Resolution Procedure) (such provisions are collectively referred to as the
“Dispute Resolution Procedures”). Time is of the essence in the resolution of disputes.

1.2 Continued Work

1.2.1 Contractor and County agree that, the existence and details of a dispute
notwithstanding, both parties shall continue without delay their performance hereunder, except
for any performance, other than payment for approved Work, that the parties mutually
determine should be delayed as a result of such dispute.

1.2.2 If Contractor fails to continue without delay its performance hereunder that County, in its
discretion, determines should not be delayed as a result of such dispute, then any additional
costs which may be incurred by Contractor or County as a result of Contractor’s failure to
continue to so perform shall be borne by Contractor, and Contractor shall make no claim
whatsoever against County for such costs. Contractor shall promptly reimburse County for
such County costs, as determined by the County..

1.3 Dispute Resolution Procedures

In the event of any dispute between the parties with respect to the Agreement, Contractor and
County shall submit the matter as follows:

Contractor and County shall first submit the matter to their respective Project Managers for the
purpose of endeavoring to resolve such dispute.

1.3.1 If the Project Managers are unable to resolve the dispute within a reasonable time, not
to exceed five (5) Business Days from the date of submission of the dispute, then the matter
immediately shall be submitted to the County’s Directors and the Contractor’s Vice President
for further consideration and discussion to attempt to resolve the dispute.

1.3.2 If the Directors and Vice President are unable to resolve the dispute within a reasonable
time not to exceed five (5) Business Days from the date of submission of the dispute, then the
matter shall be immediately submitted to Contractor’s president or chief operating officer and
the Director of the Internal Services Department for the County of Los Angeles. These
persons shall have five (5) Business Days to attempt to resolve the dispute.



1.3.3 In the event that at these levels, there is not a resolution of the dispute acceptable to
both parties, then each party may assert its other rights and remedies provided under the
Agreement and its rights and remedies as provided by law.

1.4 Documentation of Dispute Resolution Procedures

All disputes utilizing the Dispute Resolution Procedure shall be documented in writing by each
party and shall state the specifics of each alleged dispute and all actions taken. The parties
shall act in good faith to resolve all disputes. At all three (3) levels described in Subsection 1.3
(Dispute Resolution Procedure), the efforts to resolve a dispute shall be undertaken by
conference between the parties’ respective representatives, either orally, by face-to-face
meeting or by telephone, or in writing by exchange of correspondence.

1.5 Not Applicable to County’s Right to Terminate

Notwithstanding any other provision of the Agreement, whether expressly or by implication, the
County’s rights to terminate for insolvency, default, convenience, improper consideration, or
any other termination provision hereunder, shall not be subject to the Dispute Resolution
Procedure.

2.0 CONFIDENTIALITY

2.1 General

Contractor shall maintain the confidentiality of all records and information, events or
circumstances which occur during the course of Contractor's performance under the
Agreement, in accordance with all applicable Federal, State, and local laws, regulations,
ordinances, guidelines, and directives relating to confidentiality.

2.2 Use of County Name

In recognizing Contractor’s desire to identify its services and related clients to sustain itself,
County shall not inhibit Contractor from publishing its role under the Agreement within the
following conditions:

2.2.1 Contractor shall develop all publicity material in a professional manner.

2.2.2 During the Term, Contractor shall not publish or disseminate any commercial
advertisements, press releases, feature articles, or other materials using the name of County
without the prior written consent of the County Project Director, which shall not be
unreasonably withheld or delayed.

2.2.3 Contractor may, without the prior written consent of County, indicate in its proposals
and sales materials that it has been awarded the Agreement with County, provided that the
requirements of this Subsection 2.4 (Use of County Name) (other than the requirements set
forth in Subsection 2.4.2) shall apply.



2.2.4 Notwithstanding anything herein to the contrary, County reserves the right to object to
any use of County’s name and Contractor shall cure promptly and prospectively any use of
County’s name that has been objected to by County.

2.4 Injunctive Relief

Contractor acknowledges that a breach by Contractor of this Section 2.0 (Confidentiality) may
result in irreparable injury to County that may not be adequately compensated by monetary
damages and that, in addition to County’s other rights under the Agreement and at law and in
equity, County shall have the right to injunctive relief to enforce the provisions of this

Section 2.0 (Confidentiality).

3.0 TERMINATION FOR INSOLVENCY

3.1 County may terminate the Agreement immediately at any time following the occurrence of
any of the following:

3.1.1 Contractor has ceased to pay or has admitted in writing its inability to pay its debts for at
least sixty (60) days in the ordinary course of business or cannot pay its debts as they become
due, whether or not a petition has been filed under the United States Bankruptcy Code and
whether or not Contractor is insolvent within the meaning of the United States Bankruptcy
Code, provided that Contractor shall not be deemed insolvent if it has ceased in the normal
course of business to pay debts that Contractor disputes in good faith;

3.1.2 The filing of a voluntary or involuntary petition (which involuntary petition is not
dismissed within sixty (60) days) regarding Contractor under the United States Bankruptcy
Code;

3.1.3 The appointment of a receiver or trustee for Contractor; or

3.1.4 The execution by Contractor of a general assignment for the benefit of creditors other
than in the course of arranging financial lines of credit.

3.2 The rights and remedies of County provided in this Section 3.0 (Termination for
Insolvency) shall not be exclusive and are in addition to any other rights and remedies
provided at law or in equity, or under the Agreement.

3.3 Contractor agrees that if Contractor as a debtor-in-possession, or if a trustee in
bankruptcy, rejects the Agreement, County may elect to retain its rights under the Agreement,
as provided under Section 365(n) of the United States Bankruptcy Code (11 U.S.C. Section
365(n)). Upon written request by County to Contractor or the trustee in bankruptcy, as
applicable, Contractor or such trustee shall allow County to exercise all of its rights and
benefits under the Agreement. The foregoing shall survive the termination or expiration of the
Agreement for any reason whatsoever.



4.0 INTENTIONALLY OMITTED

5.0 INTENTIONALLY OMITTED.

6.0 TERMINATION FOR IMPROPER CONSIDERATION

6.1 County may, upon notice to Contractor, immediately terminate the right of Contractor to
proceed under the Agreement if it is found that consideration, in any form, was offered or given
by Contractor, either directly or through an intermediary, to any County officer, employee or
agent with the intent of securing the Agreement or securing favorable treatment with respect to
the award, amendment or extension of the Agreement or the making of any determinations
with respect to Contractor’s performance pursuant to the Agreement. In the event of such
termination, County shall be entitled to pursue the same remedies against Contractor as it
could pursue in the event of default by Contractor.

6.2 Contractor shall immediately report any attempt by a County officer or employee to solicit
such improper consideration. The report shall be made either to the County manager charged
with the supervision of the employee or to County Auditor-Controller's employee fraud hotline
at (800) 544-6861.

6.3 Among other items, such improper consideration may take the form of cash, discounts,
service, the provision of travel or entertainment, or tangible gifts.

7.0 TERMINATION FOR GRATUITIES

County may, by notice to Contractor, terminate the right of Contractor to proceed under the
Agreement upon one (1) calendar day’s notice, if it is found that gratuities in the form of
entertainment, gifts, or otherwise were offered or given by Contractor, or any agent or
representative of Contractor, to any officer, employee, or agent of County with a view toward
securing a contract or securing favorable treatment with respect to the awarding or amending,
or the making of any determinations with respect to the performing, of such contract. In the
event of such termination, County shall be entitled to pursue the same remedies against
Contractor as it could pursue in the event of default by Contractor.

8.0 INTENTIONALLY OMITTED

9.0 INTENTIONALLY OMITTED

10.0 AUTHORIZATION WARRANTY

Contractor and the person executing the Agreement on behalf of Contractor hereby represent
and warrant that the person executing the Agreement for Contractor is an authorized agent
who has actual authority to bind Contractor to each and every term, condition, and obligation of
the Agreement and that all requirements of Contractor have been fulfilled to provide such
actual authority.

11.0 INSURANCE



11.1 Intentionally Omitted

11.2 General Insurance Requirements

Without limiting Contractor’s obligations of indemnification and defense of County Indemnitees,
Contractor shall provide and maintain at its own expense during the Term the following
programs of insurance covering its operations under the Agreement, as specified in this
Subsection 11.2 (General Insurance Requirements). Such insurance shall be primary to and
not contributing with any other insurance or self-insurance programs maintained by County.

11.2.1 Evidence of Insurance

Certificates or other evidence of coverage satisfactory to the County’s Risk Manager, and
evidence of such programs satisfactory to County, shall be delivered to County’s Project
Manager on or before the execution of the Agreement by the Board. Such certificates or other
evidence shall at a minimum:

(i) Specifically identify the Agreement;
(i) Clearly evidence all coverages required in the Agreement;

(i) Contain express conditions that County is to be given notice by
registered mail at least thirty (30) days prior to any termination of
any program of insurance, and, with respect to any modification of
any program of insurance, at least thirty (30) days in advance or
immediately following Contractor’s first receipt of notice of
modification in the event Contractor receives less than thirty (30)
days advance notice of such modification;

(iv) Include copies of the additional insured endorsement to the
commercial general liability policy, naming all County Indemnitees
as insureds for all activities arising from the Agreement; and

(v) Identify any deductibles or self-insured retentions for County’s
approval. County retains the right to require Contractor to reduce
or eliminate such deductibles or self-insured retentions as they
apply to County Indemnitees, or, require Contractor to provide a
bond guaranteeing payment of all such retained losses and related
costs, including expenses or fees, or both, related to investigations,
claims administrations, and legal defense. Such bond shall be
executed by a corporate surety licensed to transact business in the
state of California.

11.2.2 Insurer Financial Ratings

Insurance is to be provided by an insurance company acceptable to County with an A.M. Best
rating of not less than A:VII, unless otherwise approved by County’s Risk Manager.



11.2.3 Insurance Programs

At a minimum, Contractor shall maintain during the Term programs of insurance which

consists of:

()

(ii)

(iii)

(iv)

General liability insurance (written on 1ISO policy form CG 00 01 or
its equivalent) with limits of not less than the following:

General Aggregate: $2,000,000
Products/Completed Operations Aggregate:  $1,000,000
Personal and Advertising Injury: $1,000,000
Each Occurrence: $1,000,000

Malpractice liability insurance covering any liability arising from any
error, omission, negligent or wrongful act of the Contractor, its
officers, agents, or employees with limits of not less than
$1,000,000 per occurrence and $2,000,000 aggregate.

Such coverage shall be maintained for a period of not less than two
(2) years, or the policy shall be endorsed to provide an extended
reporting period of not less than two (2) years, following the
expiration or termination of the Agreement.

Comprehensive auto liability insurance (written on an 1ISO policy
form CA 00 01 or its equivalent) endorsed for owned, non-owned,
and hired vehicles, or coverage for “any auto” with a limit of not less
than one million dollars ($1,000,000) per accident. Contractor may
use his/her own personal auto coverage to satisfy the requirement,
with a personal umbrella policy to reach the required $1,000,000
per accident.

Workers’ compensation insurance in an amount and form required
by the California Labor Code (or the labor code of any other
applicable state), covering all persons for which Contractor is
responsible and all risks to such persons under the Agreement.
Such insurance shall include employer’s liability coverage covering
accident and disease. In respect of accident, the limit shall be no
less than one million dollars ($1,000,000) per accident, and, in
respect of disease, the policy limit shall be no less than one million
dollars ($1,000,000) and one million dollars ($1,000,000 for each
employee. If Contractor does not have employees, a written
statement will be acceptable acknowledging that Contractor does
not have employees and therefore, Worker’'s Compensation
Insurance does not apply.

11.2.4 Natification of Incidents, Claims or Suits

Contractor shall report to County:



()

(ii)

(iii)

v)

Any accident or incident relating to services performed under the
Agreement which involves injury or property damage which may
result in the filing of a claim or lawsuit against Contractor or County.
Such report shall be made in writing within twenty-four (24) hours of
occurrence.

Any third party claim or lawsuit filed against Contractor arising from
or related to services performed by Contractor under the
Agreement. Such report shall be made in writing within twenty-four
(24) hours of the earlier of service of process of such claim or
lawsuit, or Contractor otherwise has knowledge of such claim or
lawsuit.

Any injury to a Contractor staff member which occurs on County
property. This report shall be submitted on a County “Non-
employee Injury Report” to the County Project Director. Such
report shall be made in writing within twenty-four (24) hours of
occurrence.

Any loss, disappearance, destruction, misuse, or theft of any kind
whatsoever of County property, monies or securities entrusted to
Contractor under the terms of the Agreement. Such report shall be
made in writing within twenty-four (24) hours of occurrence.

11.5 Failure to Procure and Maintain Insurance

Failure on the part of Contractor to procure and maintain all the required insurance shall
constitute a material breach of the Agreement upon which County may terminate the
Agreement pursuant to Section 4.0 (Termination for Default) of this Exhibit and seek all
remedies pursuant to Section 8.0 (Effect of Termination) of this Exhibit, or alternatively, may
purchase such required insurance coverage and debit Contractor pursuant to Subsection 4.3
(Completion of Work) of this Exhibit.

12.0 INTENTIONALLY OMITTED

13.0 INTENTIONALLY OMITTED

14.0 CONTRACTOR'S RESPONSIBILITY AND DEBARMENT

14.1 A responsible contractor is a contractor who has demonstrated the attribute of
trustworthiness, as well as quality, fithess, capacity and experience to satisfactorily perform the
Agreement. It is the County’s policy to conduct business only with responsible contractors.

14.2 The Contractor is hereby notified that, in accordance with Chapter 2.202 of the Los
Angeles County Code, if the County acquires information concerning the performance of the
Contractor on this or other contracts which indicates that the Contractor is not responsible,
County may, in addition to other remedies provided in the Agreement, debar the Contractor
from bidding or proposing on, or being awarded, and/or performing work on County contracts



for a specified period of time, which will not exceed five (5) years, but may exceed five (5)
years or be permanent if warranted by the circumstances, and terminate any or all existing
contracts Contractor may have with the County.

14.3 The County may debar a contractor if the Board of Supervisors finds, in its discretion,
that Contractor has done any of the following: (1) violated a term of a contract, including this
Agreement, with County or a nonprofit corporation created by County, (2) committed an act or
omission which negatively reflects on the contractor’s quality, fithess or capacity to perform a
contract with County, any other public entity, or a nonprofit corporation created by County, or
engaged in a pattern or practice which negatively reflects on same, (3) committed an act or
offense which indicated a lack of business integrity or business honesty, or (4) made or
submitted a false claim against County or any other public entity.

14.4 If there is evidence that the Contractor may be subject to debarment, the County will
notify Contractor in writing of the evidence which is the basis for the proposed debarment and
will advise Contractor of the scheduled date for a debarment hearing before the Contractor
Hearing Board.

14.5 The Contractor Hearing Board will conduct a hearing where evidence on the proposed
debarment is presented. The Contractor and/or Contractor's representative shall be given an
opportunity to submit evidence at that hearing. After the hearing, the Contractor Hearing
Board shall prepare a tentative proposed decision, which shall contain a recommendation
regarding whether Contractor should be debarred, and, if so, the appropriate length of time of
the debarment. Contractor and the Internal ServicesDepartment shall be provided an
opportunity to object to the tentative proposed decision prior to its presentation to the Board of
Supervisors.

14.6 After consideration of any objections, or if no objections are submitted, a record of the
hearing, the proposed decision and any other recommendation of the Contractor Hearing
Board shall be presented to the Board of Supervisors. The Board of Supervisors shall have
the right to modify, deny or adopt the proposed decision and recommendation of the
Contractor Hearing Board.

14.7 If a Contractor has been debarred for a period longer than five (5) years, that Contractor
may, after the debarment has been in effect for at least five (5) years, submit a written request
for review of the debarment determination to reduce the period of debarment or terminate the
debarment. The County may, in its discretion, reduce the period of debarment or terminate the
debarment if it finds that the Contractor has adequately demonstrated one or more of the
following: (1) elimination of the grounds for which the debarment was imposed; (2) a bona fide
change in ownership or management; (3) material evidence discovered after debarment was
imposed; or (4) any other reason that is in the best interests of the County.

14.8 The Contractor Hearing Board will consider a request for review of a debarment
determination only where (1) the Contractor has been debarred for a period longer than five (5)
years; (2) the debarment has been in effect for at least five (5) years; and (3) the request is in
writing, states one or more of the grounds for reduction of the debarment period or termination
of the debarment, and includes supporting documentation. Upon receiving an appropriate



request, the Contractor Hearing Board will provide notice of the hearing on the request. At the
hearing, the Contractor Hearing Board shall conduct a hearing where evidence on the
proposed reduction of debarment period or termination of debarment is presented. This
hearing shall be conducted and the request for review decided by the Contractor Hearing
Board pursuant to the same procedures as for a debarment hearing.

14.9 The Contractor Hearing Board’s proposed decision shall contain a recommendation on
the request to reduce the period of debarment or terminate the debarment. The Contractor
Hearing Board shall present its proposed decision and recommendation to the Board of
Supervisors. The Board of Supervisors has the right to modify, deny, or adopt the proposed
decision and recommendation of the Contractor Hearing Board.

15.0 INTENTIONALLY OMITTED

16.0 FAIR LABOR STANDARDS

Contractor shall comply with all applicable provisions of the Federal Fair Labor Standards Act,
and shall indemnify, defend, and hold harmless County, its officers, employees and agents
from any and all liability, including damages, losses, wages, overtime pay, liquidated damages,
penalties, court costs, fees and other expenses (including attorneys’ fees) arising under any
wage and hour law, including the Federal Fair Labor Standards Act for Work performed by
Contractor’'s employees.

17.0 NON-DISCRIMINATION

17.1 Contractor certifies and agrees that all persons employed by it, its affiliates, subsidiaries,
or holding companies are and will be treated equally as required by applicable laws and
regulations without regard to or because of race, color, religion, ancestry, national origin, sex,
age, or physical or mental handicap, in compliance with all applicable Federal and State anti-
discrimination laws and regulations.

17.2 Contractor shall certify to, and comply with, the provisions of Contractor's EEO
certification.

17.3 Contractor shall take affirmative action to ensure that applicants are employed, and that
employees are treated during employment, without regard to race, color, religion, ancestry,
national origin, sex, age, or physical or mental handicap, in compliance with all applicable
Federal and State anti-discrimination laws and regulations. Such action shall include:
employment, upgrading, demotion, transfer, recruitment or recruitment advertising, layoff or
termination, rates of pay or other forms of compensation, and selection for training, including
apprenticeship.

17.4 Contractor certifies and agrees that it will deal with its bidders, or vendors as required by
applicable laws and regulations without regard to or because of race, color, religion, ancestry,
national origin, sex, age, or physical or mental handicap.

17.5 Contractor certifies and agrees that it, its affiliates, subsidiaries or holding companies,
shall comply with all applicable Federal and State laws and regulations, including Title VII, Civil



Rights Act of 1964; Section 504, Rehabilitation Act of 1973; Age Discrimination Act of 1975;
Title 1X, Education Amendments of 1973, as applicable; and Title 43, part 17, Code of Federal
Regulations, subparts a & b; and that no person shall, on the grounds of race, color, religion,
ancestry, national origin, sex, age, or physical or mental handicap, be unlawfully excluded from
participation in, be denied the benefits of, or be otherwise subjected to discrimination under the
Agreement, or under any project, program, or activity supported by the Agreement.

17.6 Contractor shall, with reasonable notice and during regular business hours, allow County
representatives access to Contractor’'s employment records during regular business hours to
verify compliance with the provisions of this Section 17.0 (Non-discrimination) when so
requested by County; provided that County’s access to such employment records of
Contractor shall be limited to access that does not constitute an unlawful invasion of the
privacy rights of any such employee. If County finds that any of the provisions of this

Section 17.0 (Non-discrimination) have been violated, such violation shall, at the election of
County, constitute a material breach of the Agreement upon which County may immediately
terminate the Agreement. While County reserves the right to determine independently that the
anti-discrimination provisions of the Agreement have been violated, in addition, a
determination by the California Fair Employment Practices Commission or the Federal Equal
Employment Opportunity Commission that Contractor has violated State or Federal anti-
discrimination laws or regulations such determination shall constitute a finding by County that
Contractor has violated the anti-discrimination provisions of the Agreement. All determinations
of violations made pursuant to this Subsection 17.5 shall be appealable by Contractor in
accordance with applicable laws and regulations, and separately pursuant to the Dispute
Resolution Procedures.

17.7 The parties agree that if Contractor violates the anti-discrimination provisions of the
Agreement, County shall, at its option, be entitled to the sum of five hundred dollars ($500) for
each such violation pursuant to California Civil Code Section 1671 as liquidated damages in
lieu of terminating the Agreement.

18.0 NON-DISCRIMINATION IN SERVICES

Contractor shall not discriminate in the provision of services hereunder because of race, color,
religion, national origin, ancestry, sex, age, or physical or mental handicap, in accordance with
all applicable requirements of Federal and State law. For the purpose of this Section 18.0
(Non-discrimination in Services), discrimination in the provision of services may include the
following: (@) denying any person any service or benefit or the availability of the facility, (b)
providing any service or benefit to any person which is not equivalent or is not provided in an
equivalent manner or at an equivalent time to that provided to others, (c) subjecting any person
to segregation or separate treatment in any manner related to the receipt of any service, (d)
restricting any person in any way in the enjoyment of any advantage or privilege enjoyed by
others receiving any service or benefit, and (e) treating any person differently from others in
determining admission, enrollment quota, eligibility, membership, or any other requirements or
conditions which persons must meet in order to be provided any service or benefit.
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19.0 EMPLOYMENT ELIGIBILITY VERIFICATION

19.1 Contractor warrants that it fully complies with all Federal and State statutes and
regulations regarding the employment of aliens and others and that all its employees
performing Work under the Agreement meet the citizenship or alien status requirements set
forth in Federal and State statutes and regulations. Contractor shall obtain, from all employees
performing Work hereunder, all verification and other documentation of employment eligibility
status required by Federal statutes and regulations as they currently exist and as they may be
hereafter amended.

19.2 Contractor shall retain all such documentation for the period prescribed by law.
Contractor shall indemnify, defend, and hold harmless County Indemnitees pursuant to
Subsection 12.1 (Indemnification) of this Exhibit from and against any and all liability (alleged
or actual), including damages, losses, fees, costs, and expenses (including defense costs and
legal, accounting and other expert witness, consulting or professional fees) arising out of or in
connection with any employer sanctions and any other liability which may be assessed against
Contractor or County in connection with any alleged violation of any Federal or State statutes
or regulations pertaining to the eligibility for employment of any persons performing Work
hereunder.

20.0 HIRING OF EMPLOYEES

Contractor and County agree that, during the Term and for a period of one (1) year thereatfter,
except with the prior written consent of the other party, neither party shall in any way
intentionally induce or solicit any Project Director, Project Manager or other employee, of one
party to become an employee or agent of the other party. Notwithstanding the foregoing,
County shall be entitled to make offers of employment to employees of Contractor necessary
or desirable to perform Work described in the Agreement, in the event that: (a) County has the
right to terminate the Agreement pursuant to Section 3.0 (Termination for Insolvency) of this
Attachment F, (b) the Agreement is terminated by County due to Contractor’s default pursuant
to Section 19 (Termination for Default) of the base document, (c) without resolution acceptable
to both parties, Contractor and County have followed the Dispute Resolution Procedures, or
(d) Contractor either announces the withdrawal of support of, or otherwise no longer provides
services County deems essential to, the ongoing support of the work as applicable.

21.0 CONEFLICT OF INTEREST

21.1 No County employee whose position with County enables such employee to influence
the award of the Agreement or any competing agreement, and no spouse or economic
dependent of such employee, shall be employed in any capacity by Contractor or have any
other direct or indirect financial interest in the Agreement. No officer or employee of
Contractor, who may financially benefit from the performance of Work hereunder, shall in any
way participate in County’s approval, or ongoing evaluation, of such Work, or in any way
attempt to unlawfully influence County’s approval or ongoing evaluation of such Work.

21.2 Contractor shall comply with all conflict of interest laws, ordinances and regulations now
in effect or hereafter to be enacted during the Term. Contractor warrants that it is not now
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aware of any facts that do or could create a conflict of interest. If Contractor hereafter
becomes aware of any facts that might reasonably be expected to create a conflict of interest,
it shall immediately make full written disclosure of such facts to County. Full written disclosure
shall include identification of all persons implicated and a complete description of all relevant
circumstances.

22.0 RESTRICTIONS ON LOBBYING

Contractor and each County lobbyist or County lobbying firm as defined in Los Angeles County
Code Section 2.160.010, retained by Contractor, shall fully comply with the County lobbyist
ordinance, Los Angeles County Code Chapter 2.160. Failure on the part of Contractor or any
County lobbyist or County lobbying firm retained by Contractor to fully comply with County
lobbyist ordinance shall constitute a material breach of the Agreement upon which County may
immediately terminate or suspend the Agreement.

23.0 CONSIDERATION OF GAIN PROGRAM PARTICIPANTS FOR EMPLOYMENT

Should Contractor require additional or replacement personnel after the Effective Date,
Contractor shall give reasonable consideration for any such employment openings to
participants in County’s Department of Public Social Services’ greater avenues for
independence (in this Section, “GAIN") or general relief opportunity for work (in this Section,
“GROW?") programs who meet Contractor’s minimum qualifications for the open position. For
this purpose, consideration shall mean that Contractor will interview qualified candidates.
County will refer GAIN participants by job category to Contractor. In the event that both laid-off
County employees and GAIN/GROW participants are available for hiring, County employees
shall be given first opportunity.

24.0 STAFF PERFORMANCE WHILE UNDER THE INFLUENCE

Contractor shall use best efforts to ensure that no employee will perform services hereunder
while under the influence of any alcoholic beverage, medication, narcotic, or other substance,
which might reasonably, or have been observed to, impair such person’s physical or mental
performance.

25.0 CONTRACTOR PERFORMANCE DURING CIVIL UNREST

Contractor recognizes that County provides services essential to the residents of the
communities it serves, and that these services are of particular importance at the time of a riot,
insurrection, civil unrest, natural disaster or similar event. Notwithstanding any other provision
of this Exhibit or the Agreement, full performance by Contractor during any riot, insurrection,
civil unrest, natural disaster or similar event is not excused if such performance remains
physically possible without related danger to Contractor’'s employees or suppliers. During any
such event in which the health or safety of any of Contractor’s staff members would be
endangered by performing their services on-site, such staff members may perform any or all of
their services remotely. Failure to comply with this requirement shall be considered a material
breach of this Agreement by Contractor, for which County may immediately terminate this
Agreement.
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26.0 CONTRACTOR'S ACKNOWLEDGMENT OF COUNTY'S COMMITMENT TO CHILD
SUPPORT ENFORCEMENT

Contractor acknowledges that County places a high priority on the enforcement of child
support laws and the apprehension of child support evaders. Contractor understands that it is
County’s policy to encourage all County Contractors to voluntarily post County’s “L A’'s Most
Wanted: Delinquent Parents” poster in a prominent position at Contractor’s place of business.
County’s Child Support Services Department (CSSD) will supply Contractor with the poster to
be used.

The CSSD will maintain and periodically update the “L.A.’s Most Wanted: Delinquent Parents”
list on the Internet. The list may be televised before and after Board of Supervisors meetings.

27.0 CONTRACTOR'S WARRANTY OF ADHERENCE TO COUNTY'S CHILD SUPPORT
COMPLIANCE PROGRAM

27.1 Contractor acknowledges that County has established a goal of ensuring that all
individuals who benefit financially from County through County contracts are in compliance
with their court-ordered child, family, and spousal support obligations in order to mitigate the
economic burden otherwise imposed upon County and its taxpayers.

27.2 As required by County’s Child Support Compliance Program (Los Angeles County Code
chapter 2.200) and without limiting Contractor’s duty under the Agreement to comply with all
applicable provisions of law, Contractor warrants that it is now in compliance and shall during
the Term maintain compliance with employment and wage reporting requirements as required
by the Federal Social Security Act (42 U.S.C. Section 653a) and California Unemployment
Insurance Code Section 1088.55, and shall implement all lawfully served wage and earnings
withholding orders or County’s CSSD notices of wage and earnings assignment for child or
spousal support, pursuant to California Code of Civil Procedure Section 706.031 and California
Family Code Section 5246(b).

27.3 Failure of Contractor to maintain compliance with the requirements set forth in this
Section 27.0 (Contractor’'s Warranty of Adherence to County’s Child Support Compliance
Program) shall constitute a default under this Agreement. Without limiting the rights and
remedies available to County under any other provision of this Agreement, failure of Contractor
to cure such default within ninety (90) days of written notice shall be grounds upon which
County may terminate this Agreement pursuant to Section 4.0 (Termination for Default) and
pursue debarment of Contractor, pursuant to County Code Chapter 2.202.

28.0 RECYCLED-CONTENT PAPER

Consistent with the County policy to reduce the amount of solid waste deposited at County
landfills, Contractor agrees to use recycled-content paper to the maximum extent possible in
Contractor’s provision of Work pursuant to the Agreement.

29.0 COMPLIANCE WITH JURY SERVICE PROGRAM

29.1 Jury Service Program
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This Agreement is subject to the provisions of County’s ordinance entitled Contractor
Employee Jury Service (“Jury Service Program”) as codified in Sections 2.203.010 through
2.203.090 of the Los Angeles County Code.

29.2 Written Employee Jury Service Policy

29.2.1 Unless Contractor has demonstrated to County’s satisfaction either that Contractor is
not a “Contractor” as defined under the Jury Service Program (Section 2.203.020 of the Los
Angeles County Code) or that Contractor qualifies for an exception to the Jury Service
Program (Section 2.203.070 of the Los Angeles County Code), Contractor shall have and
adhere to a written policy that provides that its employees shall receive from Contractor, on an
annual basis, no less than five (5) days of regular pay for actual jury service. The policy may
provide that employees deposit any fees received for such jury service with Contractor or that
Contractor deduct from the employees’ regular pay the fees received for jury service.

29.2.2 For purposes of this Section 29.0 (Compliance with Jury Service Program),
“Contractor” means a person, partnership, corporation or other entity which has a contract with
County or a subcontract with a County contractor and has received or will receive an
aggregate sum of $50,000 or more in any 12-month period under one or more County
contracts or subcontracts. “Employee” means any California resident who is a full time
employee of Contractor. “Full time” means 40 hours or more worked per week, or a lesser
number of hours if: (a) the lesser number is a recognized industry standard as determined by
County, or (b) Contractor has a long-standing practice that defines the lesser number of hours
as full-time. Full-time employees providing short-term, temporary services of 90 days or less
within a 12-month period are not considered full-time for purposes of the Jury Service
Program. If Contractor uses any subcontractor to perform services for County under the
Agreement, the subcontractor shall also be subject to the provisions of this Section 29.0
(Compliance with Jury Service Program). The provisions of this Section 29.0 (Compliance with
Jury Service Program) shall be inserted into any such subcontract agreement and a copy of
the Jury Service Program shall be attached to the agreement.

29.2.3 If Contractor is not required to comply with the Jury Service Program when the
Agreement commences, Contractor shall have a continuing obligation to review the
applicability of its “exception status” from the Jury Service Program, and Contractor shall
immediately notify County if Contractor at any time either comes within the Jury Service
Program’s definition of “Contractor” or if Contractor no longer qualifies for an exception to the
Jury Service Program. In either event, Contractor shall immediately implement a written policy
consistent with the Jury Service Program. County may also require, at any time during the
Term and at its sole discretion, that Contractor demonstrate to County’s satisfaction that
Contractor either continues to remain outside of the Jury Service Program’s definition of
“Contractor” or that Contractor continues to qualify for an exception to the Jury Service
Program.

29.2.4 Contractor’s violation of this Section 29.0 (Compliance with Jury Service Program) of
this Exhibit may constitute a material breach of the Agreement. In the event of such material
breach, County may, in its sole discretion, terminate the Agreement or bar Contractor from the
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award of future County contracts for a period of time consistent with the seriousness of the
breach.

30.0 BACKGROUND AND SECURITY INVESTIGATIONS

30.1 At any time prior to or during the Term, the County may require that all Contractors staff
performing Work under this Agreement undergo and pass, to the satisfaction of the County, a
background investigation as a condition of beginning and continuing Work under this
Agreement. County shall use its discretion in determining the method of background
investigation to be used, up to and including a County-performed fingerprint security clearance.

30.2 If the Contractor does not pass the background clearance investigation, the County may
require that the individual immediately be removed from performing Work at any time during
the Term. County will not provide to Contractor any information obtained through the County’s
background investigation.

30.3 County may immediately deny or terminate facility access to Contractors who do not
pass such investigation(s) to the satisfaction of the County, or whose background or conduct is
incompatible with County facility access, at the sole discretion of the County.

30.4 Disqualification, if any, of Contractor pursuant to this Section 30.0 shall not relieve
Contractor of its obligations to complete all Work in accordance with the terms and conditions
of this Agreement.

31.0 ACCESS TO COUNTY FACILITIES

Contractor, its employees, and agents will be granted access to County facilities, subject to
Contractor’s prior notification to the County Project Director, for the purpose of executing
Contractor’s obligations hereunder. Contractor shall have no tenancy, or any other property or
other rights in County facilities. While present at County facilities, Contractor shall be
accompanied by County personnel at all times, unless this requirement is waived in writing
prior to such event by the County Project Director.

32.0 DAMAGE TO COUNTY FACILITIES, BUILDINGS, OR GROUNDS

32.1 Contractor shall repair, or cause to be repaired, at its own cost, any and all damage to
County facilities, buildings or grounds to the extent caused by Contractor or employees or
agents of Contractor. Such repairs shall be made promptly and as soon as possible after
Contractor has become aware of such damage.

32.2 If Contractor fails to make timely repairs, County may make any necessary repairs. All
costs incurred by County, as determined by County, for such repairs shall be repaid by
Contractor by cash payment upon demand, or without limitation of all County’s other rights and
remedies provided at law or equity, or under the Agreement, County may deduct such costs
from any amounts due to Contractor from County under the Agreement.

33.0 FEDERAL EARNED INCOME TAX CREDIT
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Contractor shall notify its employees that they may be eligible for the Federal Earned Income
Credit under the Federal income tax laws. Such notice shall be provided in accordance with
the requirements set forth in Internal Revenue Service Notice 1015.

34.0 INTENTIONALLY OMITTED

35.0 INTENTIONIALLY OMITTED

36.0 INTENTIONALLY OMITTED

37.0 LICENSES, PERMITS, REGISTRATIONS, ACCREDITATION, AND CERTIFICATES

Contractor shall obtain and maintain in effect during the Term all licenses, permits,
registrations, accreditation, and certificates required by all Federal, State, and local laws,
ordinances, rules, and regulations, which are applicable to Contractor’s services under the
Agreement. Contractor shall further ensure that all of its officers, employees, and agents, who
perform services hereunder, shall obtain and maintain in effect during the Term all licenses,
permits, registrations, accreditation, and certificates which are applicable to their performance
hereunder. If and to the extent requested by County, Contractor shall provide copy of each
such license, permit, registration, accreditation, and certificate, in duplicate, to Richard
Granado, Radio systems Division Manager, Los Angeles County - Internal Service
Department, 1110 N. Eastern Avenue, CA 90063.

38.0 NO THIRD PARTY BENEFICIARIES

Notwithstanding any other provision of the Agreement, Contractor and County do not in any
way intend that any person or entity shall acquire any rights as a third party beneficiary of the
Agreement, except that this Section 38.0 (No Third Party Beneficiaries) shall not be construed
to effect and/or diminish Contractor’s indemnification obligations hereunder.

39.0 INTENTIONALLY OMITTED

40.0 COUNTY’'S QUALITY ASSURANCE PLAN

County or its agent will evaluate Contractor’s performance under the Agreement on not less
than an annual basis. Such evaluation will include assessing Contractor's compliance with the
terms and performance standards of the Agreement. Contractor deficiencies which County
determines are severe or continuing and that may place performance of the Agreement in
jeopardy if not corrected will be reported to the Board. The report will include improvement
and corrective action measures taken by County and Contractor. If, following due cure and
notice periods for any specified material breach, improvement does not occur consistent with
the corrective action measures, County may terminate the Agreement or impose other
penalties as specified in the Agreement.

41.0 CONSIDERATION OF HIRING COUNTY EMPLOYEES TARGETED FOR
LAYOFF/OR RE-EMPLOYMENT LIST
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Should Contractor require personnel in addition to those employed by Contractor on the
Effective Date to perform the services set forth herein, Contractor shall give consideration for
such employment openings to qualified, permanent County employees who are targeted for
layoff or qualified, former County employees who are on a re-employment list during the life of
this Agreement. For this purpose, consideration shall mean that Contractor will interview
gualified candidates. Prior to consideration being given by Contractor, County will refer such
County employees by job category to Contractor. The above obligations do not apply to
positions filled by: (a) third parties who have subcontracted with Contractor to perform the
services, or (b) Contractor’s current employees.

42.0 CONTRACTOR TO NOTIFY COUNTY WHEN IT HAS REACHED 75% OF MAXIMUM
CONTRACT SUM (UNDER CONTRACT SUM PROVISION)

Contractor shall maintain a system of record keeping that will allow Contractor to determine
when it has incurred seventy-five percent (75%) of the Maximum Contract Sum. Upon
occurrence of this event, Contractor shall send written notification of such to the County
Project Director and the County Project Manager.

43.0 NO PAYMENT FOR SERVICES PROVIDED FOLLOWING EXPIRATION OR
TERMINATION OF CONTRACT

Contractor shall have no claim against County for payment of any money or reimbursement, of
any kind whatsoever, for any service or other consideration provided by Contractor under the
Agreement after the expiration or other termination of this Agreement. Should Contractor
receive any such payment it shall immediately notify County and shall immediately repay all
such funds to County. Payment by County for services rendered after expiration or termination
of this Agreement shall not constitute a waiver of County’s right to recover such payment from
Contractor. This provision shall survive the expiration or other termination of this Agreement.

440 SAFELY SURRENDERED BABY LAW

44.1 Notice to Employees

Contractor shall notify and provide to its employees residing in or working in the State of
California, and shall require each subcontractor performing Work under this Agreement to
notify and provide to its employees residing in or working in the State of California, a fact sheet
regarding the Safely Surrendered Baby Law, its implementation in Los Angeles County, and
where and how to safely surrender a baby. The fact sheet is available on the Internet at
www.babysafela.org for printing purposes.

44.2 Contractor's Acknowledgement

Contractor acknowledges that County places a high priority on the implementation of the
Safely Surrendered Baby Law. Contractor understands that it is County’s policy to encourage
all County Contractors to voluntarily post County’s “Safely Surrendered Baby Law” poster in a
prominent position at Contractor’s place of business. Contractor will also encourage its
subcontractors, if any, to post this poster in a prominent position in the subcontractor’s place of
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business. County’s Department of Children and Family Services will supply Contractor with
the poster to be used.

45.0 INTENTIONALLY OMITTED

46.0 GOVERNING LAW, JURISDICTION, AND VENUE

The Agreement shall be governed by, and construed in accordance with, the substantive and
procedural laws of the State of California applicable to contracts made and to be performed
within that state. Contractor agrees and consents to the exclusive jurisdiction of the
appropriate state or federal courts within the State of California for all purposes regarding the
Agreement.

47.0 SEVERABILITY

If any provision of the Agreement is adjudged void or invalid for any reason whatsoever, but
would be valid if part of the wording thereof were deleted or changed, then such provision shall
apply with such modifications as may be necessary to make it valid and effective. In the event
that one or more of the provisions of the Agreement is found to be invalid in any respect, such
provision shall be deleted here from and the validity of the remaining provisions contained
herein shall not in any way be affected or impaired thereby, unless the Agreement fails of its
essential purpose because of such deletion.

48.0 RIGHTS AND REMEDIES

The rights and remedies provided in any given Section, as well as throughout the Agreement,
including throughout this Attachment F, are non-exclusive and cumulative with any and all
other rights and/or remedies under this Agreement, at law, and/or in equity.

--END OF ATTACHMENT F--
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